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CHAPTER 1 

INTRODUCTION 
 
 
1.1 Overview 

The purpose of this report is to provide guidance on the restoration of the Northeastern Jones 
Falls Watershed.  This report outlines a series of recommendations for watershed restoration, 
describes management strategies for each of the 4 subwatersheds and identifies priority projects 
for implementation.  Planning level cost estimates are provided where possible and a preliminary 
schedule for implementation over a 13-year horizon is outlined.  Financial and technical partners 
for plan implementation are suggested for various recommendations and projects.  The 
watershed plan is intended to assist the Blue Water Baltimore and Baltimore County in moving 
forward with restoration of the Northeastern Jones Falls. 

1.2 Background 

A unique partnership was formed between Baltimore County and the Blue Water Baltimore to 
develop this Small Watershed Action Plan (SWAP).  This effort involved working with all 
partners to conduct upland assessments and stream corridor assessments to identify pollution 
sources, environmental degradation, and restoration opportunities.   

An initial effort towards this SWAP began in early 2005, along with 3 other SWAP areas.  Late 
in 2006, Department of Environmental Protection and Sustainability (DEPS) staff realized that 
accomplishing several SWAPs at one time was not feasible and the Northeastern Jones Falls 
SWAP was put off until the summer of 2009.  

During this initial effort, the partners participated in the Steering Committee to provide technical 
guidance and direction on the collection of existing data and the field assessments and the 
development of the SWAPs.  The Steering Committee partners also helped develop the materials 
for the three Stakeholder meetings that were held to solicit input from citizens on goals, locations 
of problems, and acceptable restoration practices.  Members of the Steering Committee are listed 
below: 

Jim Shaffer -  

Stuart Staiman – Patapsco/Back Trib Team 

Halle van der Gaag – Jones Falls Watershed Association 

Ernie Shea – Lutherville Community Association 

Dick Parsons – West Towson 

Ellie Kelly – Ruxton Riderwood Lake Roland Community Association 
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Kimberly Warren - Ruxton Riderwood Lake Roland Community Association 

John Sandkuhler – Sheppard Pratt 

In addition to the steering committee meetings, several public outreach meetings were held 
throughout the course of the early development of the SWAP: 

February 8, 2005 at the Riderwood Elementary School 
Overview of SWAP process and summaries of land use and natural resources in the study area.   
 
May 17, 2005 at the Church of the Good Shepherd 
Presentation on SWAPs given to the 52nd Annual Meeting of Ruxton-Riderwood-Lake Roland 
Area Improvement Association 
 
June 11 & 14, 2005 at the Bykota Center 
Training/informational workshop on the upland assessments for the SWAP 

This document follows in the footsteps of prior and continuing efforts to address adverse 
environmental conditions that exist within the Jones Falls Watershed.  These efforts include: 

 Baltimore County – Lower Jones Falls SWAP (2008) 
 Jones Falls Water Quality Management Plan (1996) 

1.3 Environmental Requirements 

This Small Watershed Action Plan was developed to meet diverse environmental program 
requirements, including, National Pollutant Discharge Elimination System – MS4 permit 
assessment and planning requirements, Total Maximum Daily Load (TMDL) reductions for 
nutrients, sediment, and bacteria, and the Chesapeake Bay Program (CBP) TMDL for nutrient 
and sediment reductions to meet water quality standards for the Chesapeake Bay.  This is in 
addition to citizen needs for a healthy environment, clean water, and an aesthetically pleasing 
landscape to enhance community livability. 

1.3.1 NPDES – MS4 Permits 

The Baltimore County (99-DP-3317, MD0068314) NPDES permit has a number of requirements 
that will be addressed by this plan. 

One requirement is a systematic assessment of water quality within all of our watersheds and the 
development of restoration plans.  This assessment must include: 

 Source identification information based on GIS information 
 A determination of current water quality conditions 
 Identification and ranking of water quality problems 
 Results of visual watershed inspections 
 Identify all structural and non-structural water quality improvements 

opportunities, and 
 Specify overall watershed restoration goals. 

A second requirement requires each jurisdiction to address 10% of the impervious cover during 
each 5-year term of the permit, with jurisdictions seeking to address 20% of the impervious 
cover within their respective jurisdictions by 2010 when their current permit is up for renewal. 
The renewal of the Baltimore NPDES – MS4 Permit, anticipated in 2012 will include a 
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requirement to address an additional 20% of the impervious cover during the next 5-year term of 
the permit. 

This plan meets the systematic assessment and planning requirements of the NPDES Permits and 
provides the mechanism for how each jurisdiction will meet the goals for addressing impervious 
cover. 

1.3.2 Total Maximum Daily Loads (TMDLs) 

Three TMDLs have been developed by Maryland Department of the Environment (MDE) for 
addressing water quality impairments within the planning area and a fourth is pending.  A TMDL 
was developed for nutrients (Appendix F) to improve water quality in the Baltimore Harbor 
sufficiently to meet water quality standards for dissolved oxygen and chlorophyll a.  The nutrient 
TMDL for Jones Falls is based on this receiving tidal water body.  The TMDL identified urban 
stormwater runoff as a contributor to the water quality degradation and based on the model 
determined that a 15% reduction in nitrogen and phosphorus in urban runoff was required to 
meet the water quality standards.  However, the CBP TMDL for the Chesapeake Bay supersedes 
this TMDL.   

A TMDL for bacteria (Appendix G) was developed by MDE and approved in February 2008 to 
address the high bacteria concentrations in the streams of Jones Falls.  Using a Bacteria Source 
Tracking (BST) methodology the sources of bacteria are partitioned between human, domestic 
pet, livestock, and wildlife.  The Jones Falls bacteria TMDL requires reductions of bacteria in the 
range of 92%-98%.  To achieve water quality standards, reductions for human and domestic pet 
sources would have to be 98%, while wildlife sources would have to be reduced 42-76%.  The 
TMDL indicated that due to the large reduction requirements, the reductions would be 
implemented in an iterative fashion, with additional monitoring to measure progress.   

The TMDL for chlordane in fish tissue for Lake Roland (Appendix J) developed by MDE in 
March 2001 recognized that there are no known current sources of chlordane and that the 
chlordane in fish tissue is the result of legacy concentrations in the sediment of Jones Falls.  
Chlordane was withdrawn from the market in 1988 and suspended for agricultural usage, other 
than to control termites, in 1975.  Given the urban nature of the Jones Falls watershed, the most 
likely source of chlordane was its use in the control of termites around residential dwellings.  
With the product unavailable on the market for twenty years now, the sources of chlordane have 
been reduced.  Hazardous Waste Collection Days held by both Baltimore County and Baltimore 
City provide a means for homeowners to dispose of any chlordane products safely.  MDE will 
continue to monitor chlordane in fish tissue with the expectation of decline over time.  Chlordane 
will not be further addressed in this SWAP. 

EPA approved a TMDL for sediment for the Jones Falls in September of 2011.  This TMDL is 
based on the impact of elevated sediment loads on stream biology in the Jones Falls.  To 
determine whether aquatic health is impacted by elevated sediment loads, MDE developed a 
Biological Stressor Identification (BSID) methodology to identify the most probable cause(s) of 
the existing biological impairments in Maryland 8-digit watersheds based on the suite of 
available physical, chemical, and land use data. The BSID identified one of the most probable 
causes for observed biological impairments to be sediment.  This TMDL requires a sediment 
reduction of 21.9% of sediment or total suspended solids (TSS). 
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The BSID analysis mentioned above did not identify any nutrient-related stressors present and/or 
nutrient-related stressors showing a significant association with degraded biological conditions.  
The results of the BSID study, combined with the analysis of recent water quality data indicate 
that the Jones Falls watershed is not being impaired by nutrients.  A Water Quality Analysis 
(WQA) of eutrophication, which received a letter of concurrence from EPA in March 2010, 
supports the conclusion that a TMDL for nutrients is not necessary to achieve water quality 
standards in the Jones Falls.  

1.3.3 Chesapeake Bay Nutrient and Sediment Impairment 

On Dec. 29, 2010, the U.S. Environmental Protection Agency established the Chesapeake Bay 
Total Maximum Daily Load (TMDL).  The Bay TMDL is actually a combination of 92 smaller 
TMDLs for individual Chesapeake Bay tidal segments.  Nutrient allocations have been divided 
into five sectors: agriculture, urban, septic, point source and forest.  For the purposes of this and 
all other Baltimore County SWAPs, the urban sector allocations will be addressed.  By 2025, the 
reduction targets for Nitrogen, Phosphorus and sediment are 29.0% and 45.1%, respectively. No 
target has been set for sediment, addressing phosphorus is assumed to address the sediment 
reduction as well respectively. 

1.4 Partner Capabilities 

In order to achieve effective watershed restoration, the capabilities of several organizations must 
be brought together and coordinated.  Within the Baltimore region the cooperation and 
coordination has been advancing in recent years as we all seek common goals in water quality 
improvement in our streams and tidal waters. 

  1.4.1 Baltimore County 

Baltimore County has a history of implementing restoration projects, including stream 
restoration, stormwater conversions and retrofits, reforestation, and shoreline enhancement 
projects.  In the Jones Falls watershed over three miles of streams (16,550ft.) have been restored, 
177 acres of urban land has been either retrofit with stormwater management or existing 
stormwater management has been enhanced to provide additional water quality improvements.  
8.4 million dollars have been spent to date on restoration activities within the entire Jones Falls 
watershed.  An additional 1 million dollars has been allocated for future restoration in the Jones 
Falls.  Many of the projects have additional funding provided through grant programs. 

Baltimore County has an extensive monitoring program that assesses the current ambient water 
quality, efficiency of various restoration projects in relation to pollutant removal efficiency and 
biological community improvement, and tracks trends over time.  The County also has an Illicit 
Connection Program that monitors storm drain outfalls, tracks pollution sources, and coordinates 
remediation.    

Baltimore County is under a consent decree to address Sanitary Sewer Overflows.  The consent 
decree has specific requirements for improvements to pumping stations, remediation of sanitary 
sewer lines, maintenance and inspection.  Implementation of the consent decree requirements 
will help reduce bacteria contamination as well as reduce nitrogen and phosphorus in the 
streams. 
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The county operates street sweeping and inlet cleaning programs throughout the county that 
remove sediment, nitrogen, and phosphorus before they reach the waterways.  These programs 
are tracked and estimates of the pollution removal are calculated.  

Through the many municipal restoration efforts of the county and those of the local watershed 
group, Baltimore County estimates that of the urban nutrient loads, 6% of the nitrogen and 7% of 
the phosphorus in the county portion of the watershed have been reduced (2010 NPDES Report, 
Table 10-8). 

1.4.2 Blue Water Baltimore Watershed Association 

Blue Water Baltimore (BWB) is a grassroots, volunteer-based watershed organization 
representing the merger in 2010 of three separate watershed groups-Gwynns Falls, Jones Falls 
and Herring Run.  The BWB mobilizes volunteers for environmental stewardship through 
outreach, public education, and advocacy.  Their main focus has been on restoration through 
hands-on projects that take people to the stream, show them its problems, and take actions to 
solve those problems.  These actions include planting trees to reduce runoff, taking action to 
reduce stormwater runoff from homes, monitoring streams, and creating a green urban watershed 
center. 

1.4.4 Summary 

As can be seen from the above descriptions, the partners are well placed in terms of programs 
and experience to implement the actions proposed in this SWAP.  Additional efficiencies can be 
realized through continued cooperation and implementation of the Baltimore Watershed 
Agreement Action Strategies across the broader region. 

1.5 US EPA Watershed Planning A-I Criteria 

The Clean Water Act (CWA) was amended in 1987 to establish Section 319 Nonpoint Source 
Management Program, after recognizing the need for federal assistance with focusing state and 
local nonpoint source efforts.  Under this section, states, tribes, and territories can receive grant 
money for the development and implementation of programs aimed at reducing nonpoint source 
(NPS) pollution.  NPS pollution comes from many different sources and is a result of human 
activities on the land.  It is caused by pollutants from human activities and atmospheric 
deposition that are deposited on the ground and eventually carried to receiving waters by 
stormwater runoff.  Common NPS pollutants and sources include: 

 Excess fertilizers, herbicides, and insecticides from agricultural lands and residential 
areas 

 Oil, grease, and toxic chemicals from urban runoff and energy production 

 Sediment from improperly managed construction sites, crop and forest lands, and eroding 
stream banks 

 Salt from irrigation practices and acid drainage from abandoned mines 

 Bacteria and nutrients from livestock, pet wastes, and failing septic systems 

CWA Section 319 grant funds can be requested to support various activities such as technical 
assistance, financial assistance, education, training, technology transfer, restoration projects, and 
monitoring to assess the success of specific nonpoint source implementation projects.  
Watershed-based plans to restore impaired water bodies and address nonpoint source pollution 
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using incremental Section 319 funds must meet USEPA’s A through I criteria for watershed 
planning: 

A. An identification of the causes and sources or groups of sources that will need to be 
controlled to achieve the load reductions estimated in the watershed plan. 

B. Estimates of pollutant load reductions expected through implementation of proposed 
nonpoint source (NPS) management measures. 

C. A description of the NPS management measures that will need to be implemented. 
D. An estimate of the amounts of technical and financial assistance to implement the plan. 
E. An information/education component that will be used to enhance public understanding 

and encourage participation. 
F. A schedule for implementing the NPS management measures. 
G. A description of interim, measurable milestones for the NPS management measures 
H. A set of criteria to determine load reductions and track substantial progress towards 

attaining water quality standards. 
I. A monitoring component to evaluate effectiveness of the implementation records over 

time. 
Table 1-1 summarizes the location(s) within this document where each criterion is addressed.   

Table 1-1: Where to Locate Information for USEPA’s A-I Criteria 
Report USEPA Criteria 
Section A B C D E F G H I 

Chapter 1          
Chapter 2          
Chapter 3          
Chapter 4          
Chapter 5          
Appendix A          
Appendix B          
Appendix C          
Appendix D          
Appendix E          

 

1.6 Northeastern Jones Falls Watershed Overview 

The Northeastern Jones Falls area was selected for this SWAP based on similarity of land use, 
and environmental issues.  The Northeastern Jones Falls represents 19% of the entire Jones Falls 
watershed.  The Lower Jones Falls SWAP was addressed through a SWAP in 2008 and the 
Upper Jones Falls, will be addressed through a separate SWAP to be developed in 2013. 

The Northeastern Jones Falls was further divided into 4 subwatersheds displayed in Figure 1-1.  
Table 1-2 provides a summary of key characteristics of the Northeastern Jones Falls watershed. 
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Table 1-2: Basic Profile of the Northeastern Jones Falls Watershed 
Drainage Area  6,957 acres (10.9 mi2) including Lake Roland 
Stream length  43.7 miles 
Land Use  Low-Density residential (20%) 

 Med-Density Residential (32%) 
 High-Density Residential (8%) 
 Commercial (10%) 

 Industrial (6.5%)  
 Institutional (9%) 
 Open Urban (6.2%) 
 Forest (9%) 

Current Impervious 
Cover 

 24.7% of watershed 

Soils   A Soils – 5.4% 
 B Soils – 61.4% 

 C Soils – 23.9%  
 D Soils – 9.3% 
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Figure 1-1: Northeastern Jones Falls SWAP planning area and subwatersheds. 
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1.7 Report Organization 

The remainder of the report is organized as follows: 

Chapter 2 presents the watershed goals and the objectives associated with these goals. 

Chapter 3 provides brief descriptions of the types of watershed restoration practices 
recommended for Northeastern Jones Falls Watershed in two categories – government strategies 
and citizen strategies.  

Chapter 4 presents a prioritization of the 4 subwatersheds in the Northeastern Jones Falls and 
summarizes their associated subwatershed-specific restoration strategies. 

Chapter 5 presents the evaluation criteria and restoration-monitoring framework. 

A series of appendices provide additional detailed information used in the development and 
support for the Northeastern Jones Falls SWAP.  These appendices are outlined below: 

 Appendix A – A table of specific restoration actions related to the goals and objectives 
presented in Chapter 2 are presented along with benefits, timeline, performance 
measure, estimated cost, and responsible party(s). 

 Appendix B – Cost analysis and a listing of potential funding sources. 

 Appendix C – A copy of the Chesapeake Bay Program – Best Management Practice 
pollutant load reduction credits. 

In addition, a second volume of appendices of supporting documentation on the condition of the 
Northeastern Jones Falls watershed is provided.  This second volume includes: 

 Appendix D – Northeastern Jones Falls Characterization Report (EPS 2011) 

 Appendix E – Links to Chesapeake Bay TMDL and Local TMDLs 

 



 
 
 
 
 

CHAPTER 2 

VISION STATEMENT AND GOALS 

 
2.1 Vision Statement 

The Northeastern Jones Falls Steering Committee adopted the following vision statement that 
served as a guide in the development of the SWAP.   

We envision a healthy, vibrant Northeastern Jones Falls watershed, which 
protects high quality streams and is supportive of diverse aquatic life. Our 
watershed conserves treasured natural resources and maintains and 
celebrates our residential character and landscape for today and for future 
generations. 

2.2 Northeastern Jones Falls SWAP Goals 

The goals for the Northeastern Jones Falls watershed grew out of the vision statement and input 
from both the Steering Committee and the wider Stakeholder Group.  A total of 7 goals were 
identified.  These goals were developed through discussions with the Northeastern Jones Falls 
SWAP Steering Committee and from watershed residents at the stakeholder meetings.  The 
actions associated with the goals and objectives are presented in Appendix A.  Many of the 
actions address multiple goals and objectives, therefore the Action Table in Appendix A shows 
the goals and objectives with which it is associated.  The actions, while in many cases are 
expressed in a quantifiable mode (i.e. linear feet of forest buffer planted), are meant to serve as a 
guide and not as an absolute in achieving the goals.  It has been determined that an Adaptive 
Management Strategy will be emphasized as implementation goes forward.  This strategy will 
assess the success of implementation over time and will change the implementation actions 
based on the acceptance of the community and availability of funding.   

2.3 Goal 1:  Improve and Maintain Clean Water 

The Northeastern Jones Falls watershed is identified as being impaired by sediment and bacteria 
as indicated in the Maryland 303(d) list of impaired waters. In addition, Lake Roland has been 
identified as impaired by chlordane, and the Chesapeake Bay (receiving waters for Jones Falls 
watershed) has been listed as impaired by nutrients and sediment.  To rectify this impairment a 
Total Maximum Daily Load (TMDL) analysis has been completed for nitrogen, phosphorous, 
and sediment for the Chesapeake Bay; for chlordane in Lake Roland; bacteria in the Jones Falls 
watershed; and sediment that is impairing stream biological communities. The objectives below 
are designed to meet the TMDL reduction requirements in the Northeastern Jones Falls 
watershed.   The Phase II Watershed Implementation Plans currently under review detail 
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strategies on both the state and county level to meet the nutrient and sediment reduction 
requirements for the Chesapeake Bay TMDL.  This plan provides finer detail on the 
implementation options within the planning area. 

  
Objectives:  
1. To meet Chesapeake Bay TMDL nutrient reduction requirements: 

a) Reduce annual average Total Nitrogen loadings by 29% 
b) Reduce annual average Total Phosphorous loadings by 45%  

2. To meet the Sediment TMDL reduction requirements to restore the stream aquatic 
communities in Jones Falls – reduce sediment of 21.9%. 

3. To meet the Bacteria TMDL reduction requirements to protect human health – work towards 
reducing bacteria by 92%. 

2.4 Goal 2:  Reduce Stream Stability Problems That Create Flooding and Erosion 

A number of factors in the watershed cause increased stormwater flow to streams, which leads to 
erosion and flooding. Impervious surfaces (roofs, roads, parking lots) prevent rain from 
penetrating the ground. Stormwater is conveyed to streams, which typically concentrates the 
flow. It enters the stream at a rapid rate, which causes erosion of streambanks, and flooding at 
times. Altered stream channels (by concrete channel, straightening, riprap or walls) contribute to 
increased flow velocity. Reduction in forest cover leads to an overall reduction in the 
watershed’s ability to retain stormwater and release it slowly, as other land uses (residential, 
institutional, commercial, agricultural) result in a greater amount of runoff. By restoring the 
watershed and stream channel to a more natural state, erosion and flooding can be reduced. 

 Objectives: 

1. Review existing hydrologic studies  
2. Review existing stream data and assessments 
3. Review existing county capital projects and evaluate their success in reducing flooding and 

erosion problems 
4. Evaluate potential Roland Run/Towson Run capital restoration projects 

2.5 Goal 3:  Enhance Stream Riparian Corridors for Water Quality and Habitat Value  

Stream riparian corridors provide critical habitat (food, shelter, nesting sites) and 
migration/dispersal routes for wildlife. Natural forest cover shades the stream and helps keep the 
water cool, which is critical for some of the native fish and invertebrates. In developed areas, it is 
not uncommon for natural areas to be over-run by exotic invasive plant species and for forest 
cover to be lacking, which compromises the habitat’s ability to provide for wildlife. Some of the 
culprits include: English ivy, Japanese honeysuckle, oriental bittersweet, kudzu, Japanese 
stiltgrass, periwinkle, multi-flora rose, barberry, Russian/autumn olive, and tree-of-heaven.   

 Objectives:  

1. Design a program in concert with the Soil Conservation District to manage invasive 
species 

2. Evaluate existing stream buffers and follow-up with additional planting using beneficial 
native species 

2.6 Goal 4:  Increase Citizen Participation with Restoration Projects 
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People are empowered when they can physically make a difference and improve their 
community in a way that benefits everyone. Clean-ups and other restoration projects are great 
opportunities for education. Students, families, and community groups (civic, corporate, and 
religious) are readily available labor sources. All restoration projects should be recognized as 
celebrations of our natural heritage.   Provide communities with information and assistance with 
restoration actions that can be conducted on private lands. 

 Objectives:  
1. Facilitate a partnership between the community associations and Blue Water Baltimore 
2. Initiate citizen adoption of county parks for regular clean-up and restoration activity 
3. Engage citizens in follow-up maintenance activities related to Baltimore County capital 

restoration projects 
4. Design and install community rain gardens and develop education programming 
5. Characterize all communities in the watershed and develop a program of remedial actions 

that includes at least one community-based project per community 
6. Increase cross-age citizen participation in hands-on restoration projects on private and public 

sites 
7. Increase the number and variety of watershed restoration projects 
8. Increase funding for community clean-ups and restoration projects 

2.7 Goal 5:  Encourage Collaboration with the Institutional Landowners and Baltimore 
County EPS on Restoration Projects 

Thirteen institutions were assessed as part of this SWAP and several restoration opportunities 
were identified, including planting of over 600 trees.  Collaborating with these institutions will 
obviously be essential to the successful installation of the recommended restoration projects.   

 Objectives:   

1. Engage schools in the SWAP area to develop schoolyard habitat programs and ensure that 
surrounding communities are involved in the planning and maintenance 

2.8 Goal 6:  Enhance Natural Resources on Public Property 

Government should “lead by example” to encourage businesses and neighborhood communities 
to employ best management practices on their sites.  Government properties should be valued as 
opportunities for construction of BMPs and have a secondary purpose as demonstrations of 
BMPs that are being promoted throughout the community. 

 Objectives:   
1. Improve the condition of natural resources on a demonstration public site 

2. Showcase all completed natural resource enhancement projects that are accessible to the 
public as models for the community 

2.9 Goal 7:  Maintain the Residential Character of the Watershed 

Citizens must have an awareness of local streams and the natural environment before a sense of 
stewardship can be expected.  When citizens have an experience with a stream, they may make a 
personal connection and ultimately change their behavior.  The Northeastern Jones Falls 
watershed has 44 miles of open stream channels.  It should be safe for children to play in these 
streams.  Local parks are opportunities for neighborhoods to engage in local stream protection 
activities.  
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Objectives: 

1. Ensure the opportunity for representative(s) from community group(s) in the SWAP area 
attend meetings held by County Planning Board and Commission for Environmental 
Quality (CEQ). 



 
 
 
 
 

CHAPTER 3 

RESTORATION STRATEGIES 

 
3.1 Restoration Strategies Overview 

The restoration strategies presented here are divided into two mutually supporting categories; 
government strategies (3.2) and citizen based strategies (3.3).  The ultimate goal of these 
strategies is to find a mix of restoration activities that will, when implemented, result in 
achieving the goals set out in Chapter 2.  In order to meet the Chesapeake Bay TMDL for 
nutrients a 29% reduction in nitrogen and a 45% reduction in phosphorus from the urban MS4 
allocation must be achieved.  In order to meet the local TMDL for sediments, a 22% reduction in 
total sediment must be achieved. The analysis of the pollutant loads is presented in the 
Northeastern Jones Falls Characterization Report in Volume 2 of this report. Section 3.4 of this 
chapter summarizes the pollutant load calculations and presents the management scenario on 
how the reduction in nitrogen, phosphorus and sediment will be achieved. 

3.2 Government Strategies 

Baltimore County government plays a key role in the SWAP implementation process by 
restoring local streams and improving water quality through capital improvement projects and 
management activities (development review process, street sweeping and inlet cleaning, illicit 
connection programs, and sewer line rehabilitation and maintenance). 

3.2.1 Stormwater Management for New Development and Redevelopment 

The Maryland Stormwater Act of 2007 required Maryland Department of the Environment to 
develop new stormwater management requirements for new development and redevelopment 
using Environmental Site Design (ESD) techniques.  The use of ESD best management practices 
(BMPs) will result in the distribution of flow throughout the development site resulting in a 
reduction of stormwater runoff leaving the site.  This will effectively reduce pollutant loads and 
protect stream channels from erosion.  The ESD requirements build on the design manual and 
regulation change in 2000 where channel protection and water quality were specifically required.  
However, ESD may not result in a zero pollutant load from new development.  There should be 
water quality improvements that result from the application of ESD to redevelopment projects 
where water quality was not previously provided.  For purposes of restoration in the 
Northeastern Jones Falls, the water quality improvements that result from redevelopment will 
not be counted.  Instead, redevelopment will be tracked along with new development to 
determine if the increase in loads from new development is balanced by redevelopment, and 
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thereby maintain the cap that is implicit in the TMDLs (i.e. there will be no increase in either 
phosphorus or nitrogen as a result of development).  

3.2.2 Existing Stormwater Management Facility Conversions 

Stormwater facility conversions involve the re-design of existing stormwater management 
facilities that are currently providing limited water quality improvement, to ones with more 
effective stormwater management capabilities.  Only dry detention ponds, which are designed 
for water quantity control, were investigated for conversion potential.  The results of the 
assessment are presented in section 3.7.2.2 of Appendix D, The Northeastern Jones Falls 
Characterization Report in Volume 2 of this SWAP.  Until further analysis is conducted to 
determine the extent of the conversion, it is unknown how much pollutant removal could be 
obtained.  For purposes of this plan, it was assumed that the dry pond could be converted to 
limited extended detention with a shallow marsh, which permits 20% removal of nitrogen, 45% 
removal of phosphorus and 60% removal of sediment.  In addition to design limitations, there 
are limitations based on ownership and size.  Privately owned facilities will require additional 
staff time to obtain easements and the owner may not be willing to grant an easement.  The size 
of the drainage area to the facility can also be a limitation, since proportional cost of the design 
and construction will increase.   

3.2.3 Stormwater Management Retrofits 

Stormwater retrofits are new structural stormwater management practices that can be used to 
address existing stormwater management problems and water quality issues where there are 
currently no stormwater facilities.  Typically this BMP is installed to treat sheet flow from 
impervious surfaces such as parking lots and alleys. 

3.2.4 Stream Restoration 

Stream corridor restoration practices are used to enhance the appearance, stability, and aquatic 
function of urban stream corridors.  The practices range from routine stream clean-ups, simple 
stream repairs such as vegetative bank stabilization and localized grade control, to 
comprehensive repair applications such as full channel redesign and re-alignment.  Primary 
practices for use in the Northeastern Jones Falls watershed include stream restoration and buffer 
reforestation.   

Using the results of the Stream Corridor Assessment, detailed in section 3.3 of the Northeastern 
Jones Falls Characterization Report, areas of primary concern can be targeted for restoration 
projects.  Any restoration project will most likely have an effect on the residents or businesses 
whose properties border or contain the stream.  Outreach to these individuals can be 
accomplished through community meetings, mailed questionnaires, and canvassing to determine 
if sufficient authorization will be granted to perform the restoration. 

Stream corridors outside of the Stream Stability Assessment area can be targeted based on 
citizen complaints about the streams and neighborhoods identified by the Neighborhood Source 
Assessment (Appendix D, chapter 4) that are encroaching on the stream buffer.  Areas on public 
land, where a successful buffer planting effort or establishment of no-mow area may be more 
likely, should be given a priority when selecting a buffer reforestation project location. 
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Tables 3-5, 3-6, and 3-7 below identify the nutrient reductions associated with stream restoration 
opportunities in the Northeastern Jones Falls.  There were 18 sites identified for restoration 
(stream erosion) through the Stream Corridor Assessments in Roland Run and Ruxton Run 
totaling 11,879 feet of potential restoration opportunity.  This shows that 24% of the assessed 
reaches are recommended for restoration.  Extrapolating this percentage to the entire watershed’s 
230,736 ft of stream, it can be estimated that 55,377 ft of stream possess potential for restoration.   
 

3.2.5 Street Sweeping and Storm Drain Inlet Cleaning 

Street sweeping removes trash, sediment and organic matter such as leaves and twigs from the 
curb and gutter system, preventing their entry into storm drains and nearby streams.  This helps 
reduce sedimentation and pollutants, like oils and metals, in the stream.  Excessive organic 
matter can clog the streams and storm drain system resulting in costly maintenance.  In addition, 
the decay of a disproportionate amount of organic matter in the stream can rob essential oxygen 
from the stream.   

Neighborhoods with street sweeping recommended through the Neighborhood Source 
Assessments will be referred to Baltimore County Public Works offices to determine if street 
sweeping is conducted there and if so, at what frequency.  Adding a targeted neighborhood to the 
sweeping route or increasing the frequency of the sweeping there could address the build up of 
excessive curb and gutter material in that location.   

There were approximately 42 miles of street recommended throughout 19 neighborhoods in the 
Northeastern Jones Falls for street sweeping.  Based on numbers from the 2010 Street Sweeping 
Program from the Dept of Public Works (NPDES Report Tables 3-6, 3-7), in the Jones Falls 
watershed, there were 1,902 lbs. of material removed per mile of street sweeping.  The 
concentrations used for nutrient removal are 1825.92 mg/kg total nitrogen and 707.95 mg/kg 
total phosphorus, based on the recently completed study entitled “Deriving Reliable Pollutant 
Removal Rates for Municipal Street Sweeping and Storm Drain Cleanout Programs in the 
Chesapeake Bay Basin” (CWP 2008).  Finally, the milligrams of pollutant were back calculated 
for pounds of pollutant removed.  Sediment reductions are calculated per MDE guidance taking 
70% of the total weight to achieve dry weight and 62.4% of this dry weight as sediment (CWP 
2008). 

3.2.6 Illicit Connection Detection and Disconnection Program and Hotspot Remediation 

An Illicit Discharge Detection and Elimination program has been developed by Baltimore 
County.  The objective of this program is to find and remediate discharges into streams that are 
harmful to aquatic life and water quality, or that are causing erosion/ sedimentation problems. 

Baltimore County will continue with their Illicit Discharge Detection and Elimination program, 
seeking to improve techniques and methodologies for more effective reductions of these 
discharges.  The pollutant reduction realized from implementation of the illicit connection 
programs have not been incorporated into the nutrient reduction strategies due to the uncertainty 
in the contribution of illicit connections to the overall pollutant loading rates.  These programs 
will provide a margin of safety in the overall nutrient reduction strategy. 
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3.2.7 Sanitary Sewer Consent Decrees 

A Consent Decrees have been issued by the Environmental Protection Agency (EPA) and 
Maryland Department of the Environment (MDE) against Baltimore County.  The Consent 
Decree outlines the agreed upon work (capital, equipment and operations improvements to be 
completed by 2020) and includes deadlines necessary for compliance with the Clean Water Act 
and the Maryland water pollution control laws with the goal of eliminating sanitary sewer 
overflows.  

Over an 11-year period (2000-20010), the documented Sanitary Sewer Overflows in the 
Northeastern Jones Falls totaled 237,093 gallons.  This is an average of 21,554 gallons/yr.  Using 
waste and washwater concentrations from Table 7.6 of The Watershed Treatment Model (CWP 
2002)  (30mg/L concentration for nitrogen, 10mg/L concentration for phosphorus and 225 mg/L 
sediment), pollutant load reduction estimates were calculated and are shown in Tables 3-5, 3-6 
and 3-7 below.  The reduction of these sanitary sewer overflows will improve water quality by 
reducing the nutrients and sediment as well as the bacteria associated with these overflows.   

3.3 Citizen Based Strategies 

The participation of citizens in improving the health of a watershed is an essential part of the 
SWAP process.  When large numbers of individuals become involved in citizen-based water 
quality improvement initiatives, changes can be made to the aesthetic and chemical aspects of 
the water and waterways within the watershed that would not be possible otherwise. 

3.3.1 Downspout Disconnection 

Rain downspout disconnection decreases flow to nearby streams during storm events, reducing 
stream bank erosion and pollutants entering the stream during rainstorms.  Downspout 
disconnection can be achieved through downspout redirection, rain barrels and/or rain gardens 
(see Appendix D, chapter 4).    

Using a mix of outreach/awareness techniques and financial incentives, a downspout 
disconnection program can be implemented in neighborhoods identified by the Neighborhood 
Source Assessment.  Initially, one or two pilot disconnection programs will be conducted in 
order to determine successful techniques and strategies for future success.  The Baltimore 
Downspout Disconnection Program was established by Blue Water Baltimore in 2009 and in 
2010 began a pilot disconnection program in the Mayfield community in the Baltimore City 
section of the Back River watershed.  The Center for Watershed Protection is monitoring runoff 
from a control location to compare and assess results.  This disconnection program will be useful 
in implementing the disconnection recommendations of this SWAP. 

Through GIS, 230 rooftop acres were calculated within neighborhoods that were recommended 
for downspout disconnection through the Neighborhood Source Assessment.  Based on the 
Neighborhood Source Assessment field sheets, the percentage of the rooftop acres that were 
estimated to be connected to the storm drain system for each neighborhood was used to 
determine each individual neighborhood’s rooftop acres available for disconnection.  These 
calculations yielded 156 rooftop acres with potential for disconnection in the Northeastern Jones 
Falls.  Chesapeake Bay Program efficiencies for filtration (40% Nitrogen, 60% Phosphorus, 80% 
Sediment) were used to calculate the potential nutrient reductions associated with disconnection 
in the Northeastern Jones Falls.  These reductions are shown in Tables 3-5, 3-6 and 3-7 below. 

3-4  



Northeastern Jones Falls Small Watershed Action Plan 

3.3.2 Citizen Awareness 

Raising awareness among citizens about some of the common activities around their homes and 
how those activities can negatively affect water quality is a primary citizen based strategy.  

3.3.2.1 Lawn Fertilizer Application Awareness 

A well-manicured and responsibly maintained lawn can be an asset to a watershed.  Too often 
however, over-fertilization and irresponsible chemical applications result in pollutant charged 
runoff from lawns to local streams. 

Areas identified by the Neighborhood Source Assessment as having high lawn maintenance 
should be targeted for awareness programs emphasizing responsible fertilizing techniques such 
as proper application amounts, proper time of year for fertilizing, soil testing for the nutrient 
requirements of the lawn and keeping fertilizers away from impervious surfaces.  This education 
could be achieved through door-to-door canvassing, informational doorknob hangers or 
mailings, blurbs in community newsletters, or demonstrations at community meetings.  
Information on organic alternatives to chemical lawn treatments should also be included in these 
outreach efforts. 

3.3.2.2 Pet Waste Awareness 

Pet waste on yards, sidewalks and common areas can be washed away by rain into the 
stormdrain and therefore into the stream.  Once in the stream, this waste contributes bacteria 
such as E.coli and fecal coliforms that can cause health problems for people who come in contact 
with the contaminated stream.  This waste can also contribute nutrients and its decay robs the 
stream of oxygen needed by fish and aquatic plants for survival. 

Awareness programs emphasizing the importance of picking up after pets can include ‘pick up 
after your pet’ signs in common areas, informational doorknob hangers or mailings, blurbs in 
community newsletters, or discussions at community meetings. 

3.3.3 Reforestation and Street Tree Planting 

Trees help improve water quality by processing nitrogen and phosphorus in the groundwater 
which prevents these nutrients from reaching streams.  Trees intercept precipitation, which helps 
to reduce the energy of raindrops and prevent erosion.  In addition, trees strategically planted 
around the home can form windbreaks to reduce heating costs in the winter and when planted 
closer to the home, can reduce cooling costs in the summer. 

Incentive programs like Tree-Mendous Maryland and NeighborSpace of Baltimore County for 
planting on public property, and coupon incentive programs and discounted tree sales for private 
property plantings, could increase the success of planting efforts.   

3.3.3.1 Riparian Buffer Reforestation 

The riparian buffer is the last line of defense for the stream against nutrients in the groundwater.  
Buffer tree roots also help stabilize stream banks, reducing erosion and sedimentation in the 
stream. 

The Stream Corridor Assessment indicates areas within the assessed subwaterhseds that are 
recommended for buffer enhancement projects and the Neighborhood Source Assessment 
identifies 14 neighborhoods where buffer encroachment is evident.  By combining this data, 
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areas within the watershed can be selected for buffer reforestation.  Additional buffer awareness 
initiatives to encourage landowners to plant trees and/or create a no-mow area adjacent to the 
stream should be incorporated into the reforestation projects.   

Table 2-7 of the Northeastern Jones Falls Characterization Report (Appendix D) shows that 224 
acres of buffer were determined to be open pervious or available for reforestation through GIS 
land data anaysis.  Further rough analysis throughout the SWAP area showed that approximately 
5% of the buffer area is feasible for establishing a forested buffer.  Extrapolating this percent 
throughout the watershed gives a total of 11.2 acres of buffer possible for planting.  The 
Chesapeake Bay Program states the pollutant removal capability for buffers involves a land use 
change reduction plus a reduction efficiency of 25% for Nitrogen, 50% for phosphorus and 50% 
for sediment.  Tables 3-5, 3-6 and 3-7 show the potential nutrient and sediment reductions 
associated with forest buffers in the Northeastern Jones Falls. 

3.3.3.2 Upland Reforestation 

Converting open areas in the upland portion of the watershed to forested areas by planting trees 
can decrease nutrients in nearby streams and reduce erosion. 

Areas identified by the Pervious Area Assessment should be further investigated for potential for 
successful tree-planting efforts, focusing these investigations on the publicly owned parcels.  A 
total of 80 acres were assessed, of these, 50.5 acres were on public property requiring minimal 
site preparation (Appendix D, Table 4-11).  These areas should be investigated first as the 
likelihood of a successful planting effort is greater. 

Ten of the 13 institutional areas assessed through the Institutional Site Assessment showed 
approximately three acres of tree-planting opportunities.  Using Appendix 4-3 of Chapter 4 of 
Appendix E, institutions can be identified where tree-plantings are recommended restoration 
options. 

3.3.3.3 Street Tree Planting 

Aside from aesthetic values, street trees shade concrete and can help cool an entire neighborhood 
while absorbing nutrients through their root systems, improving air quality and providing habitat 
for wildlife. 

Neighborhoods recommended for street trees by the Neighborhood Source Assessment should be 
the initial focus for street tree plantings.  Canvassing residents and/or contacting neighborhood 
associations can be effective techniques for beginning a street tree-planting program within a 
neighborhood.  A permit must also be obtained through Maryland Department of Natural 
Resources.   

3.4 Pollutant Load Reduction Analysis to Meet the TMDLs 

3.4.1 TMDL Pollutant Load Reduction Requirements 

In order to assess the pollutant loads in the Northeastern Jones Falls planning area, a spreadsheet 
analysis was conducted.  Using land use loading rates supplied by The Chesapeake Bay 
Program’s Watershed Model (Phase 5.3.2, land/river segment WM0-3650-0001 loadings), the 
total SWAP area loadings for nitrogen, phosphorus and sediment were calculated.  Chapter 3, 
section 3.6 of the Northeastern Jones Falls Characterization Report (Appendix D) presents the 
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results for each subwatershed.  This methodology was applied to derive the pollutant loads for 
nitrogen, phosphorus and sediment to comply with the Chesapeake Bay TMDL for these 
pollutants.  The Chesapeake Bay TMDL is based on the Phase 5 Chesapeake Bay Watershed 
Model linked to the Estuary Model.     

The SWAP area land use was derived from the Maryland Department of Planning 2007 land use 
data layer.  This information is presented in Chapter 2 of the Upper Back River Characterization 
Report (Appendix D).   

Table 3-1 presents the per-acre loadings for nitrogen, phosphorus and sediment used in this 
analysis.  The urban loading rates are used for the reduction analysis discussed below. 

Table 3-1: Land Use per Acre Nitrogen and Phosphorus Loadings (pounds/acre/year) 
Land Use Nitrogen Load per Acre Phosphorus Load per Acre Sediment Load per Acre 

Urban Pervious 10.14 0.25 105.21 
Urban Impervious 15.92 1.34 771.15 
Cropland 21.13 1.27 498.87 
Pasture 5.93 0.60 107.58 
Forest 2.70 0.04 28.67 

The results of this reduction analysis are presented in Table 3-2 showing the average annual 
urban loads of nitrogen, phosphorus and sediment.  The Chesapeake Bay TMDL requires 29.0% 
and 45.1% and reductions in nitrogen and phosphorus respectively from the County Phase I/II 
MS4 (urban) loads.  At the time of the writing of this SWAP report, the details of the 
Chesapeake Bay TMDL for sediments were not yet available so the local TMDL reduction for 
Jones Falls of 21.9% was used.  

Table 3-2 presents the pollutant removals needed to achieve these reduction goals. 

Table 3-2:  Northeastern Jones Falls Nitrogen, Phosphorus and Sediment Urban Loads/Reductions 
Source Nitrogen 

(lbs) 
Phosphorus 

(lbs) 
Sediment 

(lbs) 
29.0 %  

Nitrogen 
Reduction 

45.1% 
Phosphorus 
Reduction 

21.9% 
Sediment 
Reduction 

Urban 72,508.7 6,421.8 1,785,325.8 21,027.5 2,896.2 390,986.4 

Ag 208.7 21.1 3,786.8 

Forest/Wetlands 1,821.3 27.0 19,339.4 

Water 101.6 6.0 na 

 

For purposes of this SWAP, the reductions are applied to the urban load.  Nutrient loads 
associated with all other land uses were not incorporated into these reduction estimates. 

3.4.2 Pollutant Load Reduction Calculations 

Most pollutant removal calculations are based on Chesapeake Bay Program models that credit 
nutrient reductions specific to individual scenarios as efficiencies or land use conversions.  
Stream restorations are credited using specific reduction amounts per stream mile restored and 
other practices are credited simply as a direct removal.  Table 3-3 shows the Chesapeake Bay 
Program removal efficiencies of some stormwater management practices and Appendix D 
presents the full suite of best management practices and the associated efficiencies. 
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Table 3-3:  Percent Removal Efficiency of BMPs 
Pollutants 

BMP 
TN TP TSS* 

Detention Facilities 5 10 10 
Extended Detention Facilities 20 20 60 
Wet Ponds 20 45 60 
Infiltration Practices 80 85 95 
Filtration Practices 40 60 80 
*Total Suspended Solids (sediments) 
Detention Facilities  = Detention Pond and Hydrodynamic Devices (DP, OGS, and 
UGS) 
Extended Detention Facilities = Extended Detention Ponds (EDSD, EDSW, ED) 
Wet Ponds and Wetlands  = Wet Pond and Shallow Marsh (WP and SM) 
Infiltration Practices  = Infiltration Trench and Infiltration Basins (IB, IT and ITWQC), 

Porous Paving (PP), and Dry Wells (DW) 
Filtration Practices = Sand filters and Bioretention Facilities (SF, BIO) 

Listed below are explanations about how the reduction numbers displayed in Tables 3-5, 3-6 and 
3-7 are derived for specific best management practices.   

Stormwater Management Existing - based on the numbers from Tables 3-19 and 3-20 of 
Appendix D, The Northeastern Jones Falls Characterization Report.  The pollutant loadings to 
each facility were based on the loading rates in Table 3-1.  The pounds of removal were then 
calculated based on the facility type and the appropriate removal efficiency from Table 3-3 
above.  

Stormwater Management Retrofits - from retrofits recommended at 4 institutions through the 
Institutional Site Assessment.  Numbers for ‘already implemented’ column are from the three 
retrofits listed in Table 7-14 of the 2010 Baltimore County NPDES Report.   

Stormwater Management Conversions - based on the recommended conversions’ numbers from 
Tables 3-21 and 3-22 of Appendix D, The Northeastern Jones Falls Characterization Report.   

Forest Buffers -  based on Chesapeake Bay Program removal guidance and are based on a land 
use conversion plus a reduction efficiency.  There are 224 acres considered open pervious in the 
stream buffer areas of the Northeastern Jones Falls.  Rough GIS analysis shows approximately 
5% or 11 acres feasible for planting.  A reduction efficiency of 25% for nitrogen, 50% for 
phosphorus and 50% for sediment yields the reduction efficiency estimates.  The pollutant load 
for forested land is subtracted from the current urban pervious load to obtain the land use change 
reductions.  The reduction efficiency and land use change numbers are then summed to achieve 
the total nutrient reduction estimate. 

Reforestation - based on 80 acres of pervious areas assessed plus three acres based on tree 
planting number potentials from the Institutional Site Investigations (100 trees/acre) (see 
Appendix D).  A land use conversion from urban pervious to forested is used here to determine 
nutrient reductions.  The numbers from the ‘already implemented’ column are based on EPS and 
Jones Falls Watershed Association’s tree plantings. 

Stream Restoration - based on erosion site lengths from the Stream Corridor Assessment 
(Chapter 3, Appendix E), an average of 24% of the assessed streams were noted as having 
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erosion problems.  Extrapolating this percentage to the entire watershed’s stream miles yields 
56,047 ft or 10.6 miles of stream restoration opportunity.   

The calculation of pollutant load reduction potential due to stream restoration are based on 
approved Chesapeake Bay Program efficiencies: 

 Total Nitrogen – 0.02 pounds per linear foot of stream restoration 
 Total Phosphorus – 0.0035 pounds per linear foot of stream restoration 
 Total Suspended Solids – 2.55 pounds per linear foot of stream restoration 

As further research is developed, these numbers may be modified.  Future numbers may 
resemble the interim stream reduction restoration numbers released by the Chesapeake Bay 
Program: 

 Total Nitrogen – 0.20 pounds per linear foot of stream restoration 
 Total Phosphorus – 0.068 pounds per linear foot of stream restoration 
 Total Suspended Solids – 310 pounds per linear foot of stream restoration 

These calculations are represented at the bottom of each table as ‘potential future credits’.  These 
reductions represent the difference of the increase in credits and the credits already given in the 
upper part of each table. 

Existing stream restoration numbers indicated in the ‘already implemented’ column are derived 
from EPS capital projects listed in Table 3-3 below. 

Table 3-4:  Existing Stream Restoration Projects in SWAP Area M 
Removal Rate (lb./year) Project Facility 

Type 
Linear 

Feet 
Year 

TN TP TSS 
Roland Run - Essex farm Rd. SR 250 98 5.0 0.9 637.5 
Roland Run – Seminary Ave. SR 150 98 3.0 0.5 382.5 
Towson Run – VFW Hall SR 600 00 12.0 2.1 1,530.0 
Roland Run – Jeffers Rd. SR 1,550 02 31.0 5.4 3,952.5 
Roland Run - Riderwood Hills SR 2,400 07 48.0 8.4 6,120.0 
TOTALS 4,950  99.0 17.3 1,2622.5 

 

Downspout Disconnection – The 46 neighborhoods recommended for downspout disconnection 
contain 230 impervious building acres (Table 4-1 Appendix E).  Based on potential for 
downspout disconnection, 156 impervious building acres were deemed feasible to disconnect.  
Chesapeake Bay Program efficiencies for filtration, 40% for nitrogen, 60% for phosphorus and 
80% for sediment, were used to determine potential nutrient reduction estimates. 

Street Trees – It was determined that a total of 945 street trees could be planted in 
neighborhoods throughout the Northeastern Jones Falls (Table 4-5 Appendix D).   Estimated 
nutrient reductions were determined using the estimate of 100 trees per acre, and a land use 
conversion from urban pervious acres to forested acres. 

Urban Nutrient Management – 58 neighborhoods were noted to have 30% or more high 
maintenance lawns.  A total of 1,230.2 acres of high maintenance lawn exists within these 
neighborhoods.  This acreage was obtained by calculating the pervious acreage within each of 
the 58 neighborhoods and applying the respective percentage of high maintenance lawn 
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documented in the NSA.  Using Chesapeake Bay Program loading rates for urban pervious, a 
reduction efficiency is applied (17% for N and 22% for P) to calculate nutrient reduction 
possibility. 

2011 Fertilizer Use Act – On May 19, 2011, Governor Martin O’Malley signed the Fertilizer 
Use Act of 2011.  According to the Bay Program, this will result in a 1% reduction in nitrogen 
and a 15% reduction in phosphorus from the total acres of urban pervious land use.  This SWAP 
area has 4,474 acres of urban pervious land. 

As further research is developed, these numbers may be modified.  Future numbers may more 
closely resemble the load reduction potential used for urban nutrient management (17% for N 
and 22% for P).  These calculations are represented at the bottom of Tables 3-5 and 3-6 below as 
‘potential future credits’.  These reductions represent the difference of the increase in credits and 
the credits already given for urban nutrient management in the upper part of each table to avoid 
double counting. 

Street Sweeping/Inlet Cleaning – The 19 neighborhoods recommended for street sweeping 
contain approximately 42 miles of road.  Based on numbers from the 2010 Street Sweeping 
Program from the Dept of Public Works (NPDES Report section 3, Table 3.6), in the Jones Falls 
watershed, there were 1,902 lbs. of material removed per mile of street sweeping.  Using 
concentrations of 1825.92 mg N/kg and 707.95 mg P/kg, a conversion factor was determined and 
potential load reductions calculated. 

49 miles x 600 lbs/mile x 0.45 kg/lb x .0000022 lb/mg x nutrient concentration mg/kg = lbs nutrient 

Nutrient and sediment removals based on existing street sweeping in the Jones Falls watershed 
are shown in the ‘already implemented’ columns in the tables below.  Table 3-7 of the 2011 
NPDES Report shows nutrient removals attributed to street sweeping for 8-digit watersheds for 
2010.  The Northeastern Jones Falls SWAP area represents 27% of the Baltimore County portion 
of the larger 8-digit Jones Falls watershed.  This percentage was applied to the nutrient removal 
estimates indicated for the Jones Falls watershed in the NPDES report table.   

This 27% was also applied to the total pounds removed for sediment reductions.  Sediment 
reductions for street sweeping are calculated by taking 70% of this 27% to achieve dry weight of 
swept material (MDE 2011) and taking 62.4% of this dry weight to achieve total sediment (CWP 
2008). 

129,910 lbs total weight x 27% = 35,076 lbs x 70% = 24,553 lbs x 62.4% = 15,321 lbs sediment 

The 27% was also applied to inlet cleaning nutrient/sediment reductions reported in the NPDES 
Report, Table 3-4.   

Sanitary Sewer Overflows-Over an 11-year period (2000-2010), the documented Sanitary Sewer 
Overflows in the Northeastern Jones totaled 237,093 gallons.  This is an average of 21,554 
gallons/yr.  The consent decree issued in the summer of 2005, by EPA and MDE to Baltimore 
County will serve to eliminate these sanitary sewer overflows and their associated nutrient loads.  
Based on a 30mg/L nitrogen concentration for raw sewage and 10mg/L phosphorus 
concentration (Table 7.6 of The Watershed Treatment Model, CWP 2002), potential load 
reductions were calculated based on the elimination of these overflows. 
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Northeastern Jones Falls Small Watershed Action Plan 

The restoration strategies above, once implemented, will help meet the pollutant reduction goals 
of the Bay TMDL and local sediment TMDL.  This is detailed in Tables 3-5, 3-6 and 3-7 below.  
Note that the reductions are applied to the urban loads shown in Table 3-2.   

 

Table 3-5: Current and Projected Nitrogen Reductions due to BMPs 
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Restoration Options 
Nitrogen to be Removed to meet the Bay TMDL 29% Reduction 21,027.52 

Stormwater Management 
Existing 

Efficiency 
Varies by 
Type 

900.4 
acres 

  1,482.3 19,545.2 

Stormwater Retrofits Efficiency 
Varies by 
Type 

2.3 
acres 

100% 26.2 156.6 19,362.4 

Stormwater Management 
Conversions 

Efficiency 
Varies by 
Type 

8 ponds 100% 390.6  18,971.8 

Riparian Forest Buffers 
Land use 
conversion 
+Efficiency 

50% 
224 

acres 
5% 111.7 

 
18,860.1 

Reforestation (PAAs & ISIs) 
Land use 
conversion 

Land use 
conversion 

86 
acres 

40% 256.0 54.6* 18,549.5 

Stream Restoration 
Linear Foot 0.02 lbs/ft. 55,377 

ft 
30% 332.3 99.0 18,118.2 

Stream Restoration Under 
Construction/Design 

Linear Foot 0.02 lbs/ft. 8,000 ft 
100% 160.0  17,958.2 

Downspout Disconnect 
Efficiency 60% 156 

acres 
20% 198.7  17,759.5 

Street Trees 
Land Use 
Conversion 

Land use 
conversion 

9.5 
acres 

100% 70.3  17,689.2 

Urban Nutrient Management 
Efficiency 17% 1,230 

acres 
5% 103.9  17,585.3 

2011 Fertilizer Use Act 
Efficiency 1% 4,413 

acres 
100% 447.4  17,137.9 

Street Sweeping 
Direct 
removal 

 42 
miles 

100% 46.0 64.0 17,027.9 

Inlet Cleaning 
Direct 
removal 

  
100%  5.1 17,022.8 

SSO Reduction/Elimination 
Direct 
removal 

  
100% 5.4  17,017.4 

Projected Total Pounds Nitrogen Removed 4,010.1  

Potential Future Credits 

Stream Restoration Linear Foot 
0.20 lbs/ft. 

55,377 ft 30% 2,990.4 891.0 13,136.0 

Stream Restoration Under 
Construction/Design 

Linear Foot 0.20 lbs/ft. 8,000 ft 100% 1,440  11,696.0 
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Restoration Options 

2011 Fertilizer Use Act Efficiency 17% 
4,474 
acres 

100% 7,158.8  4,537.2 

Projected Potential Future Total Pounds Nitrogen Removed 16,490.3  

  *includes EPS trees and JFWA trees planted 
 
 
 

Table 3-6: Current and Projected Phosphorus Reductions due to BMPs 
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Restoration Options 
Phosphorus to be Removed to meet the Bay TMDL 45% Reduction 2,896.2 

Stormwater Management Efficiency 
Varies by 
Type 

900.4 
acres 

NA NA 110.3 2,785.9 

Stormwater Retrofits  Efficiency 
Varies by 
Type 

2.3 
acres 

100% 2.0 15.7 2,768.2 

Stormwater Management 
Conversions 

Efficiency 
Varies by 
Type 

8 
ponds 

75% 42.8  2,725.4 

Riparian Forest Buffers Land use conversion 
+Efficiency 50% 

224 
acres 

5% 3.8  2,721.6 

Reforestation (PAAs & ISIs) 
Land use 
conversion 

Land use 
conversion 

86 
acres 

40% 7.2 2.9* 2,711.5 

Stream Restoration 
Linear Foot 

.0035 
lbs/ft 

55,37
7 ft 

30% 58.1 17.3 2,636.1 

Stream Restoration Under 
Construction/Design Linear Foot 

.0035 
lbs/ft 

8,000 
ft 100% 28.0  2,608.1 

Downspout Disconnect 
Efficiency 

40% 169 
acres 

20% 25.1  2,583.0 

Street Trees Land Use 
Conversion 

Land use 
conversion 

9.5 
acres 

100% 2.0  2,581.0 

Urban Nutrient Management 
Efficiency 

22% 1,230 
acres 

5% 3.3  2,577.7 

2011 Fertilizer Use Act Efficiency 
15% 4,413 

acres 
100% 165.5  2,412.2 

Street Sweeping 
Direct removal 

 49 
miles 

100% 17.8 24.8 2,369.6 

Inlet Cleaning Direct removal   100%  2.0 2,367.6 
SSO Reduction/Elimination Direct removal   100% 1.8  2,365.8 

Total Pounds Phosphorus Removed 530.4  
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Restoration Options 

Potential Future Credits 

Stream Restoration 
Linear Foot 0.068 

lbs/ft 
55,377 

ft 30% 1,071.5 319.3 975.0 

Stream Restoration Under 
Construction/Design 

Linear Foot 
0.068 
lbs/ft 

8,000 
ft 

100% 516.0  459.0 

2011 Fertilizer Use Act 
Efficiency 

22% 
4,413 
acres 

100% 77.2  
381.8 

 

Projected Potential Future Total Pounds Phosphorus Removed 2,514.4  

*includes EPS trees and JFWA trees planted 

 

Table 3-7: Current and Projected Sediment Reductions due to BMPs 
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Restoration Options 
Sediment to be Removed to meet the local TMDL 21.9% Reduction 390,986.4 

Stormwater Management Efficiency 
Varies by 
Type 

900.4 
acres 

NA NA 100,395.9 290,590.5 

Stormwater Retrofits  Efficiency 
Varies by 
Type 

2.3 
acres 

100% 1,244.1 8,305.1 281,041.3 

Stormwater Management 
Conversions 

Efficiency 
Varies by 
Type 

8 ponds 75% 32,853.5  
248,187.8 

Riparian Forest Buffers 
Land use conversion 
+Efficiency 50% 

224 
acres 

5% 1,446.4 
 

246,741.4 

Reforestation (PAAs & ISIs) 
Land use 
conversion 

Land use 
conversion 

86 
acres 

40% 2,633.0 163.1 
243,945.3 

Stream Restoration Linear Foot 2.55 lbs/ft 55,377 
ft 

30% 
42,363.4 12,622.5 188,959.4 

Stream Restoration Under 
Construction/Design 

Linear Foot 2.55 lbs/ft 8,000 ft 100% 20,400  
168,559.4 

Downspout Disconnect Efficiency 80% 169 
acres 

20% 19,247.9  
149,311.5 

Street Trees Land Use 
Conversion 

Land use 
conversion 

9.5 
acres 

100% 723.3  
148,588.2 

Urban Nutrient Management Efficiency 22% 1,230 
acres 

5% 0.0  
148,588.2 

Street Sweeping Direct removal  49 
miles 

100% 34,875.0 15,321.0 
98,392.2 

Inlet Cleaning Direct removal   100%  2,794.0 95,598.2 
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Restoration Options 
SSO Reduction/Elimination Direct removal   100% 41.0  95,557.2 

Total Pounds Sediment Removed 295,429.2  

Potential Future Credits 

Stream Restoration Linear Foot 310 lbs/ft. 55,377 ft 30% 5,107,697.6 1,521,877.5 -6,534,017.9 

Stream Restoration Under 
Construction/Design 

Linear Foot 310 lbs/ft. 8,000 ft 100% 2,459,600.0  -8,993,617.9 

Projected Potential Future Total Pounds Sediment Removed 9,384,604.3  

 

As shown by the above tables, the actions recommended by this SWAP will be sufficient to meet 
sediment reduction requirements required by the Bay nutrient TMDL, but insufficient to achieve 
nitrogen and phosphorus reductions.  To address this deficiency, additional stormwater retrofit 
opportunities will need to be identified.  Table 3-5 shows that an additional 4,537.2 lbs of 
nitrogen needs to be reduced to meet Bay TMDL requirements.  Using loading rates from Table 
3-1 and infiltration efficiencies from Table 3-3, the following equation was used to determine the 
that 356.3 acres of impervious area will need to be retrofitted, in addition to opportunities 
identified through the SWAP fieldwork, to meet the Bay TMDL for nitrogen, which is the 
limiting factor: 

15.92 lbs N/yr * X acres * 80% = 4,537.2 lbs N/yr 

 



 

 
 
 
 
 

CHAPTER 4 

RESTORATION STRATEGY 

 
4.1 Restoration Strategy Overview 

An evaluation of each subwatershed in relation to ranking criteria is presented in this Chapter.  
Criteria were determined and are explained for the ranking methodology.  Each criterion was 
selected because of its relation to one or several of the SWAP Goals.  A score is associated with 
each criterion and then used to evaluate and rank the individual subwatersheds.  This is a tool for 
targeting restoration actions by location/waterbody.  A higher score has a higher priority.  Some 
of the criteria are aimed at restoration needs and other criteria are focused on restoration 
potential. 

The four Northeastern Jones Falls subwatersheds are also summarized individually in this 
section.  A profile of the land characteristics is presented in table format along with a narrative 
description.  These characteristics are only a select few from Appendix D titled Characterization 
Report.  A Management Strategy particular to the subwatershed is discussed.  This is divided 
into two categories: Engaging Citizens & Watershed Groups and Municipal Actions and 
Responsibilities.  This is consistent with the format in the previous Chapter 3. 

4.2 Subwatershed Prioritization 

A ranking methodology was developed to prioritize subwatersheds in terms of restoration need 
and potential.  Subwatersheds are represented by an overall prioritization score.  The total 
prioritization score for a subwatershed is shown in Table 4-11 and is comprised of the following 
ranking criteria: 

 Nitrogen Loads (lbs/acre/year) 

 Phosphorus Loads (lbs/acre/year) 

 Impervious Surfaces 

 Neighborhood Restoration Opportunity/Pollution Source Indexes 

 Neighborhood Lawn Fertilizer Reduction 

 Neighborhood Downspout Disconnection 

 Institutional Site Index   

 Pervious Area Restoration   

 Municipal Street Sweeping 
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 Stormwater Retrofits and Conversions 

 Illicit Discharge Elimination 

 Stream Corridor Improvements 

 

4.2.1 Phosphorous and Nitrogen Load   

Phosphorous and nitrogen loads were calculated for each subwatershed.  The loads were 
calculated using data supplied by the Maryland Department of the Environment on per acre land 
use nitrogen and phosphorous loadings and the Chesapeake Bay Program Watershed Model 
5.3.2.  The method and results are summarized in the Characterization Report.  For purposes of 
this prioritization, a higher phosphorous and nitrogen load was correlated with a higher priority 
for restoration in the subwatershed.    

The following point system was used to assign nutrient load scores to the 4 subwatersheds based 
on the distribution and range of nutrient loads: 

≥ 10.75  = 4 pts 
10 – 10.74 = 3 pts 
9.25 – 9.99 = 2 pts 
8.5 – 9.24 = 1 pt 

Table 4-1 below shows the nutrient loading scores for each subshed. 
 

Table 4-1: Nitrogen and Phosphorus Load Scores 

Subwatershed Nitrogen Loading 
Rate (lbs/acre/yr) 

Nitrogen Load 
Score 

Phosphorus Loading 
Rate (lbs/acre/yr) 

Phosphorus 
Load Score 

Roland Run 11.04 4 0.87 4 

Ruxton Run 11.22 4 0.71 3 

Towson Run 10.78 4 0.93 4 

Lake Roland Direct  8.77 1 0.57 1 

 

4.2.2 Impervious Surfaces 

The amount of impervious surface within a watershed has been correlated with degradation in 
water quality.  Impervious surfaces prohibit stormwater from infiltrating through the soil and 
prohibit the natural filtration of pollutants.  The Center for Watershed Protection (CWP) has 
created a model that predicts stream quality with the amount of impervious cover in the 
subwatershed.  The model has four categories for sensitive, impacted, damaged and severely 
damaged stream systems.  For purposes of this prioritization the impervious surfaces for each 
subwatershed were placed into the four categories outlined in the CWPs impervious cover model 
(Appendix D, Figure 2-10). 
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Table 4-2: Percent Impervious Scores 

Subwatershed % Impervious % Impervious 
Score 

Roland Run 25.7 3 

Ruxton Run 16.3 2 

Towson Run 29.2 3 

Lake Roland Direct 14.1 2 

 

4.2.3 Restoration Opportunity Index/Pollution Severity Index 

The assessment for each neighborhood contains a scoring system that categorizes the 
neighborhood as high, medium or low for both restoration opportunities (ROI) and pollution 
sources (PSI).  These scores were combined in the matrix format below and then used as 
evaluation criteria for the prioritization of the subwatersheds.   

ROI / PSI High Med Low 
High High/High High/Med High/Low 
Med Med/High Med/Med Med/Low 
Low Low/High Low/Med Low/Low-None 

Subwatersheds with the most neighborhoods rated as high for both pollution severity and 
restoration potential received the highest score (4 points). Subwatersheds with a single 
neighborhood rated as high for both pollution severity and restoration received the second 
highest score (3 points).  Subwatersheds with no neighborhoods rated as high for both PSI and 
ROI but with multiple neighborhoods rated as high or moderate for pollution severity and/or 
restoration potential were assigned the third highest score (2 points).  Subwatersheds with only 
moderately rated neighborhoods for both pollution severity and restoration potential were 
assigned the lowest possible score (1 point).  The number of neighborhoods associated with 
various PSI/ROI ratings and corresponding NSA PSI/ROI scores are summarized in the table 
below by subwatershed. 

Table 4-3: Neighborhood PSI/ROI Scores 

# Neighborhoods for PSI/ROI Ratings 

Subwatershed High/High High/Med High/Low Med/High Med/Med Med/Low Score 

Roland Run 1 1 1 7 23 1 3 

Ruxton Run - - - 2 7 - 1 

Towson Run - 3 - 3 6 - 2 

Lake Roland 
Direct  

- 
2 - 2 6 - 2 

 

4.2.4 Neighborhood Lawn Fertilizer Reduction/Education 

This category was selected from the Neighborhood Source Assessment to use in this 
prioritization because it has a quantitative pollution reduction efficiency related to the nutrient 
goals.  Each neighborhood was evaluated as a pollution source for nutrients originating from 
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lawn fertilizer.  If more than 20% of the homes showed that fertilizer reduction was warranted 
then it became a recommendation for the neighborhood.  For this prioritization process, the 
percent of high maintenance lawns noted on the NSA field sheet was applied to the pervious 
acres associated with the respective neighborhood.  This acreage was then divided by the total 
pervious acreage within the subwatershed.  This normalized the acreage across the 4 
subwatersheds.  A ranking was then made between the subwatersheds and each received a 
priority score.  Table 4-4 below shows these scores. 

 

Table 4-4: Lawn Fertilizer Reduction Scores 

Subwatershed % Pervious Area 
Addressed 

Score 

Roland Run 21 2 

Ruxton Run 31 3 

Towson Run 21 2 

Lake Roland Direct 24 2 

 

4.2.5 Neighborhood Downspout Disconnection 

This category was selected from the Neighborhood Source Assessment to use in this 
prioritization because the acres of impervious treated can be quantified and then related to the 
nutrient goals.  Each neighborhood was evaluated as a pollution source for nutrients originating 
from rooftop runoff.  A neighborhood in which 25% or more of the downspouts are feasible for 
disconnection/redirection scored for downspout disconnection/redirection as a recommended 
action.  Feasible for disconnection was defined as downspouts either directly connected to the 
system or discharging to an impervious surface that leads into a storm drain inlet AND with at 
least 15 feet of usable pervious area to redirect the flow.  For this prioritization process the 
impervious building acres associated with the neighborhoods with downspout disconnection as a 
recommended action were summed.  Analysis of Roland Run data yielded an average of 66% 
potential for disconnection.  This percentage was applied to all subsheds’ impervious building 
acres to determine the impervious rooftop that could be addressed using downspout 
disconnection.  This acreage was divided by the total acreage of impervious buildings within the 
subwatershed.  This normalized the acreage across the 4 subwatersheds.  A ranking was then 
made between the subwatersheds and each received a priority score.  Table 4-5 below shows 
these scores. 

Table 4-5: Downspout Disconnect Scores 

Subwatershed % Rooftop Area 
Addressed 

Score 

Roland Run 28 2 

Ruxton Run 54 3 

Towson Run 16 1 

Lake Roland Direct 46 3 
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4.2.6 Institutional Site Investigation 

Institutions offer a unique opportunity to complete restoration activities on large areas of land.  
Usually the institutions are located on campuses that include many natural resources.  They also 
offer the opportunity to engage citizens in restoration activities.  This has the added benefit of 
raising awareness at the same time.   

There were no institutions assessed in the Lake Roland Direct subwatershed.  The remaining 
three subsheds had both public and private institutions assessed in each.  Scoring was therefore 
based on total number of institutions assessed in the subshed. Table 4-6 shows the ISI scores for 
each subshed.   

Table 4-6: ISI Prioritization Scores 

Subwatershed # Public ISIs # Private ISIs Total # ISIs ISI Scores 

Roland Run 2 3 5 2 

Ruxton Run 2 1 3 1 

Towson Run 2 3 5 2 

Lake Roland Direct  0 0 0 0 

 

4.2.7 Pervious Area Restoration 

The Pervious Area Assessment identified sites that were open space, not developed.  The site 
assessment included parcel size, public vs. private ownership, existing forest or wetlands and the 
extent of invasive species if they were present.  The sites that are not providing much habitat or 
water quality value are then targeted for planting.  Almost all of the PAAs identified in this 
survey were open space needing only minimal site preparation.  For purposes of this 
prioritization, sites that are in public ownership are given a greater score because of the greater 
likelihood that they can be converted to tree cover.  Sites that are in private ownership and are 
open space frequently are being planned for future development or expansion of an existing 
facility.  The acres of PAAs in public ownership were summed and then weighted by two to give 
them a higher score.  The acres of PAAs in private ownership were then added to this number to 
give a total weighted acreage.  The total weighted acreage was then divided by the total acres of 
the subwatershed to normalize the acreage across the 4 subwatersheds.  The percent of land 
identified as PAA was very small for all the subwatersheds.  The Table 4-7 below shows the 
actual acreages and score. 

Table 4-7:  PAA Prioritization Score 
 Acres 

PAA 
Public 

Weighted 
PAA Public 

(x2) 

Acres 
PAA 

Private 

Total 
weighted 

acres 

% acres per 
subshed 

acres 

Score 
 

Roland Run 54.5 109 7 116 .03 3 
Ruxton Run 0 0 0 0 0 0 
Towson Run 0 0 15 15 .008 2 
Lake Roland DD 1.5 3 2 5 .006 1 
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4.2.8 Hotspot Site Index 

Stormwater “hot spots” are commercial or industrial operations that produce higher levels of 
storm water pollutants, and/or present a higher potential risk for spills, leaks or illicit discharges 
into the storm water system. Stormwater hotspots are classified into four types of operations: 
commercial, industrial, municipal and transport-related.  The Hot Spot Investigation is used to 
evaluate the potential of these types of facilities to contribute contaminated runoff to the storm 
drain system or directly to receiving waters.  Sites were classified into four initial hotspot status 
categories: Not a hotspot, potential hotspot, confirmed hotspot or severe hotspot.   These 
stormwater facilities may need further investigation or possibly need compliance with 
Maryland’s NPDES general discharge permit.  A training program for these operations may be 
helpful to reduce the likelihood that these operations become a source for water contamination.  
Only the Roland Run subwatershed was found to have possible hot spots and therefore received 
a prioritization score for this category.   

4.2.9 Municipal Street Sweeping 

Baltimore County provides street sweeping services throughout its jurisdiction.  Street sweeping 
immediately removes sediment and trash from the stream system network.  As part of the 
Neighborhood Source Assessment, street sweeping is identified as a recommended action for 
neighborhoods exhibiting trash and organic matter within the curb and gutter.  For purposes of 
this prioritization, the miles of road in neighborhoods where street sweeping was identified as a 
recommended action were summed.  These miles were then summed for each subshed, the sum 
for each subshed was ranked and placed into four categories.  The subsheds with more miles of 
road received a higher prioritization score as these subsheds would receive a higher benefit from 
increased municipal street sweeping. Table 4-8 details the street sweeping prioritization scores. 

Table 4-8:  Street Sweeping Scores 

Subwatershed Miles of Road 
Addressed 

Street 
Sweeping Score 

Roland Run 16.87 3 

Ruxton Run 2.78 1 

Towson Run 17.08 2 

Lake Roland Direct 5.22 1 

 

4.2.10 Municipal Stormwater Conversions and New Stormwater Retrofits 

An evaluation of potential stormwater projects was conducted.  The evaluation included both 
conversions of existing ponds and the feasibility of building new retrofit facilities.  Baltimore 
County has a database on all of its stormwater management facilities, which includes information 
on the types of facility as well as drainage area and other details.  The existing stormwater 
facilities that were classified as dry detention ponds were field assessed for their suitability for 
conversion to a facility that provides greater water quality benefits.   

As part of the upland assessment, neighborhoods and institutions can be recommended for new 
storm water retrofits.   Each of these assessments concluded with a list of potential stormwater 
facility projects.  The results of the pond conversion assessments are located in Appendix D, 
Tables 3-17, 3-21 and 3-22.  All eight potential pond conversions and 3 of the 4 potential retrofit 
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projects were located in the Roland Run subwatershed.   Ranges for scoring were set up using 
number of opportunities as follows: 0-3: 1 point, 4-6: 2 points, 7-9: 3 points, >9: 4 points.    

4.2.11 Illicit Discharge Data 

Baltimore County has separate sanitary sewer and stormdrain systems.  However, the potential 
exists in all municipal stormdrain systems for pipes to leak into one another or to have pipes 
incorrectly connected.  There are also situations where private property owners have connected 
into the public system without approval.  Baltimore County conducts a screening of outfall pipes 
to identify these illicit connections.  A summary of the outfall monitoring data is discussed in the 
Northeastern Jones Falls Characterization Report (Appendix D, 3.2.3).  The outfall data values 
are prioritized into four categories: no data, low, high or critical priority.  Table 4-9 shows the 
results for the scoring. 

Table 4-9: Baltimore County Storm Drain Outfall Prioritization Results 
Outfall Priority Rating 

Subwatershed 
Critical High Low None 

Illicit Discharge 
Data Score 

Roland Run 0 9 18 0 3 

Ruxton Run 0 0 0 0 0 

Towson Run 0 1 3 0 2 

Lake Roland 
Direct  

0 1 1 0 1 

4.2.12 Stream Buffer Improvement 

Forested buffer areas along streams play a crucial role in improving water quality and flood 
mitigation since they can reduce surface runoff, stabilize stream banks, trap sediment, and 
provide habitat for various types of terrestrial and aquatic life including fish.    Maintaining 
healthy streams and forest buffers are important for reducing nutrient and sediment loadings to 
the Baltimore Harbor and to the Chesapeake Bay.  When stream buffers are converted from 
forest to developed areas, many of these benefits are lost and stream health declines.  Inadequate 
stream buffers (less than 50 feet wide) were the most commonly observed environmental 
problem within the Jones Falls stream corridor assessment area.  Riparian buffer zones can be re-
established or preserved as a BMP to reduce land use impacts by intercepting and controlling 
pollutants entering a water body.   

In the Northeastern Jones Falls Characterization Report, the condition of the 100-foot stream 
buffer was analyzed on either side of the stream system (Table 2-7).  Three conditions were used 
to classify stream buffer conditions: impervious, open pervious, or forested.  For each 
subwatershed, acreages and percentages of stream buffer area were determined for these three 
conditions.  Open pervious areas (e.g., mowed lawns) represent the greatest potential for stream 
buffer reforestation.  Therefore, the percentages of open pervious buffer area were used to 
prioritize restoration potential among subwatersheds.  Subwatersheds with greater percentages of 
open pervious buffer areas denote the greatest potential for stream buffer improvement and were 
scored the highest.  

Open pervious buffer area percentages range from approximately 15 to 60%.  The following 
point system was used to assign stream buffer improvement scores to the 4 subwatersheds based 
on the distribution and range of open pervious buffer area percentages: 
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≥ 80%  = 4 pts 
60 – 79% = 3 pts 
30 – 59% = 2 pts 
10 – 29% = 1 pt 
< 10% = 0 pts 

Table 4-10 below shows the stream buffer scores for each subshed. 

Table 4-10:  Stream Buffer Improvement Scores 

Subwatershed % Open Pervious in 
Stream Buffer Area 

Stream Buffer 
Improvement Score 

Roland Run 23 1 

Ruxton Run 31 2 

Towson Run 15 1 

Lake Roland Direct  60 3 

 

4.2.13 Stream Corridor Assessment 

Stream corridor assessments were conducted in only 2 of the 4 subwatersheds so this was not 
used in the scoring process, but will be used to identify restoration projects. 

4.2.14 Subwatershed Prioritization Summary 

The subwatershed restoration prioritization scoring and ranking results are displayed below in 
Table 4-11.   

Table 4-11: Subwatershed Restoration Prioritization Scoring and Ranking Results 
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Roland 
Run 

4 4 3 3 2 2 1 3 3 4 3 1 33 1 

Ruxton 
Run 

3 4 2 1 3 3 0 0 1 1 0 2 20 3 

Towson 
Run 

4 4 3 2 2 1 0 2 2 0 2 1 23 2 

Lake 
Roland 
Direct  

1 1 2 2 2 3 0 1 1 0 1 3 17 3 

The subwatersheds were prioritized into three categories: very high priority, high priority, and 
medium priority.  The results are mapped in Figure 4-1.  While restoration activities will have to 
occur throughout the Northeastern Jones Falls in order to meet the environmental goals, the 
subwatershed prioritization provides information on where the initial focus should be located.   
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Figure 4-1: Subwatershed Prioritization Based on Scoring 
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4.3 Subwatershed Overviews 

Subwatershed strategies are presented in this section with the subwatersheds arranged in 
alphabetical order.  An initial table for each subwatershed presents basic profile information, 
including drainage area, stream length, land use, impervious cover, soils, and stormwater 
management. 

At the end of each subwatershed overview, the management strategy for that subwatershed is 
defined through a series of recommendations for citizen actions and municipal actions.  A map 
showing the location of restoration opportunities follows the recommendations.   

Note that subwatershed boundaries were not used to designate neighborhood boundaries so some 
neighborhoods may cross into more than one subwatershed.  Neighborhood Source Aseessments 
(NSAs) with minimal areas (< 1 acre) within a subwatershed will be discussed in the 
subwatershed section where the majority of the neighborhood’s land lies.  If large areas of a 
neighborhood are located in multiple subwatersheds, it will be discussed in each subwatershed 
section where it is represented. 

4.3.1 Lake Roland Direct Drainage 

Subwatershed Description 

Lake Roland Direct Drainage is an 817-acre subwatershed that sits directly north of the 
Baltimore City border and has streams that flow directly to Lake Roland.  Streams flow 
northwest toward Lake Roland, which also receives drainage from the rest of the Northeastern 
Jones Falls watershed from the North.  This subwatershed contains the intersections of Charles 
St. with Bellona Avenue, Woodbrook Lane and Stevenson Lane.  The easternmost section of the 
subwatershed contains the western edge of Rogers Forge.  Twenty-eight percent of the stream 
buffer is forested.  Table 4-12 presents basic information on the subwatershed. 

Table 4-12: Basic Profile of Lake Roland Direct Drainage Subwatershed 
Drainage Area  817 acres (1.3 mi2) 
Stream length  5.5 miles  
Major Land Use 
Types 

 Low-Density residential (38%) 
 Med-Density Residential (16%) 
 High-Density Residential (8%) 

 Open Urban (8%) 
 Forested/Wetlands (25%)  
 Other (5%) 

Impervious Cover  14% of subwatershed 
Soils   A Soils – 0% 

 B Soils – 43% 
 C Soils – 46 %  
 D Soils – 10% 

Stormwater 
management  

 3% of subwatershed is treated by stormwater management 

Neighborhood Assessments 

Seven distinct neighborhoods were identified and assessed within the subwatershed as part of the 
Unified Subwatershed and Site Reconnaissance.  Pollution prevention opportunities to address 
stormwater volume and pollutants include downspout disconnection, storm drain stenciling, and 
fertilizer education.   

There are 29.2 impervious building acres in the neighborhoods where simple downspout 
redirection is recommended in Lake Roland Direct Drainage, simple disconnection meaning 
redirecting the downspout to a pervious area.  Based on an average 88% potential for 
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disconnection in the subwatershed, 25.7 impervious building acres could potentially be 
disconnected from the storm drain system.  Table 4-5 shows a summary of neighborhood 
recommendations.  Figure 4-2 can be used along with Table 4-13 to locate the neighborhood 
restoration opportunities geographically. 

Table 4-13: Summary of Neighborhood Assessment Recommendations in Lake Roland Direct Drainage 

N
ei

gh
b

or
h

oo
d 

S
it

e 
ID

 

A
vg

 L
ot

 S
iz

e 
(a

cr
es

) 

%
 O

pp
or

tu
n

it
y 

fo
r 

D
ow

ns
po

ut
 

D
is

co
n

n
ec

ti
on

 
S

im
p

le
 D

ow
n

sp
ou

t 
R

ed
ir

ec
ti

on
 

R
ai

n
 B

ar
re

ls
 

R
ai

n
 G

ar
d

en
s 

S
to

rm
d

ra
in

 
M

ar
k

in
g 

B
ay

sc
ap

e 

In
cr

ea
se

 L
ot

 
C

an
op

y 

F
er

ti
li

ze
r 

E
d

u
ca

ti
on

 

L
ot

/A
lle

y 
S

W
 

R
et

ro
fi

t 

B
u

ff
er

 
E

n
h

an
ce

m
en

t 

S
tr

ee
t 

S
w

ee
p

in
g 

# 
S

tr
ee

t 
T

re
es

 

# 
S

h
ad

e 
T

re
es

 

Notes  
M_38 3/4 90 X X X X  X X   X 0 0  

M_44 <1/8 70 X X     X    50 0 See PAA-M-401 

M_46 1/2 100 X X  X X X X   X 40 0 street trees on stevenson 

M_47 1/4 90 X  X X X X X    0 0  

M_48 <1/8 85  X  X   X    0 100  

M_49 1/2 80 X  X X  X X    0 0  

M_55 1/4 100 X  X X   X   X 0 0  

 
                     Figure 4-2: Lake Roland Direct Drainage 

4-11 



Northeastern Jones Falls Small Watershed Action Plan 

 
Hot Spot Assessment 

There were no hot spots assessed in the Lake Roland Direct Drainage subwatershed. 

Institutional Site Assessment 

There were no institutional areas assessed in the Lake Roland Direct Drainage subwatershed.     

Stream Assessment  

There were no stream assessments performed in the Lake Roland Direct Drainage subwatershed. 

Illicit Discharges 

Lake Roland Direct Drainage has one high priority outfall and one low priority outfall.  See 
section 3.2.3 of the Northeastern Jones Falls Characterization Report (Appendix D) for more 
details.  Baltimore County will continue with their Illicit Discharge Detection and Elimination 
program to eliminate these discharges. 

Stormwater Retrofits and Pond Conversions 

There were no retrofit or pond conversion opportunities identified in Lake Roland Direct 
Drainage. 

Pervious Area Restoration 

Table 4-14 and Figure 4-2 show the three possible pervious area restoration sites identified 
during the assessment.  Pervious area restoration has the potential to convert areas of turf, 
sometimes a relatively high nutrient input land use, to forest, which can absorb rather than shed 
nutrients. 

Table 4-14:  Summary of Pervious Area Recommendations in Lake Roland Direct Drainage 
Site  Location  Description  Size (acres) Ownership 
PAA-M-400 Haddon & Stevenson Vacant lot 0.5 Private 
PAA-M-401 Dunkirk & Bellona Park 1.5 Public 
PAA-M-402 6806 Bellona Open Pervious 1.5 Private 

Subwatershed Management Strategy 

Implementation recommendations for the Lake Roland Direct Drainage subwatershed are as 
follows: 

Engaging Citizens & Watershed Groups 

1. Conduct downspout disconnection in each of the seven neighborhoods.  Most of the lots 
in NSA-M-48 do not have room for downspout re-direction so rain barrels are 
recommended.  All neighborhoods here have good potential for re-direction. 

2. Address buffer encroachment in NSA-L-186 by increasing tree canopy and establishing 
no-mow areas where possible.  

3. Investigate the PAAs further for tree-planting possibilities.  Plant street trees in NSA-M-
44 and 46 and encourage residential tree planting to expand lot canopies in NSA-M-38, 
46, 47 and 49. 

4. Engage citizens in a storm drain marking program and educate citizens about fertilizer. 
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Municipal Actions 

1. Implement or increase street sweeping in M-38, 46 and 55. 

4.3.2 Roland Run  

Subwatershed Description 

The Roland Run subwatershed is the largest in the Northeastern Jones Falls SWAP area.  The 
stream system begins at the Maryland State Fairgrounds in the northeast and at the Baltimore 
Country Club in the northwest and flows in a southerly direction under Seminary Avenue and I-
695 toward Lake Roland.  Twenty-three % of the stream buffer is forested. 

Table 4-15 displays basic information on Roland Run. 

Table 4-15: Basic Profile of Roland Run Subwatershed 
Drainage Area  3,822 acres (6.0 mi2) 
Stream length  22.9 miles 
Major Land Use 
Types 

 Low-Density residential (20%) 
 Med-Density Residential (41%) 
 High-Density Residential (6 %) 

 Forested (7%) 
 Commercial/Industrial (14%) 
 Institutional/Open Urban (8%) 
 Other (4%) 

Impervious Cover  25.7% of subwatershed 
Soils   A Soils – 10% 

 B Soils – 64 % 
 C Soils – 16%  
 D Soils – 10% 

Stormwater 
Management  

 18% of  subwatershed is treated by stomwater management  

 

Neighborhood Assessment 

Thirty-five distinct neighborhoods were identified and assessed within the subwatershed as part 
of the Unified Subwatershed and Site Reconnaissance.  Pollution prevention opportunities to 
address stormwater volume and pollutants include downspout disconnection, bayscaping, storm 
drain marking, tree planting and public education (i.e. nutrient management).   

There are 149.5 impervious building acres in neighborhoods where downspout disconnection is 
recommended in Roland Run.  Based on an average of 66% potential for disconnection, 98.7 
impervious building acres could potentially be disconnected from the storm drain system.  Table 
4-16 shows a summary of neighborhood recommendations.  

It is also worth noting that several neighborhoods in this subwatershed showed residents 
encroaching on county owned stream buffer area.  These were reported to Baltimore County 
EPSs Environmental Impact Review (EIR).  An EIR representative responded that since the land 
is a Department of Public Work’s (DPW) drainage and utility easement and not an EPS 
easement, there is little that can be done internally.  Follow up inquiries to DPW regarding these 
encroachments is recommended.  Figure 4-3 can be used along with Table 4-16 to locate the 
neighborhood restoration opportunities geographically. 
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Table 4-16: Summary of Neighborhood Assessment Recommendations in Roland Run 
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Notes  
M-01 1 100 X  X X   X    0 0  

M-02 1/4 15   X X X X X    0 10  

M-03 multifam 0  X  X X  X X  X 0 0  

M-04 1/4 5  X X X X X X    0 0  

M-05 1/4 45 X  X  X X     100 0  

M-06 <1/4 50  X  X X      0 0  

M-07 1/4 60 X  X X X X X    0 0  

M-08 1/2 50 X  X X X X X    0 0  

M-09 1 85 X  X X X X X    0 0  

M-10 1/4 65 X X  X X X X  X  100 100  

M-11 1/4 30 X   X X X X  X  0 100 county owned buffer impacted 

M-12 <1/4 25    X X X X  X  100 0 county owned buffer impacted 

M-13 1/4 60 X    X X X  X X 100 0 invasive removal 

M-14 1/4 60 X  X  X  X  X X 100 0 county owned buffer impacted 

M-15 <1/4 50 X X  X X X   X X 50 0  

M-16 1/4 50 X X   X X     0 0  

M-17 1/4 45 X  X X X X X    0 0  

M-18 1/4 60 X  X X X X     0 0  

M-19 multifam 95  X  X X  X X   0 15  

M-20 1/4 55 X X  X X X X  X X 0 0 clogged storm drain 

M-21 1/4 25  X  X X X    X 40 0  

M-22 <1/4 48 X X  X X X     0 0  

M-23 <1/4 50 X X  X X X   X  60 0 stream restoration here 

M-24 1/4 25 X  X X X  X   X 0 0  

M-26 1/2 50 X  X X X X X    0 0  

M-27 >1 50   X X X  X  X  0 0 invasives, stream buffer is a mess 

M-28 <1/4 95 X  X X X      0 0  

M-29 1 75 X  X X   X  X X 0 0 clogged storm drains 

M-30 >1 60 X  X X   X  X  0 0  

M-32 <1/4 100 X X  X   X   X 0 0  

M-34 >1 85 X  X X X  X  X X 0 0 yard waste dumping 

M-35 1/4 80 X X   X X X  X  0 0  

M-37 1/4 65  X  X   X   X 10 0 paint dumped in storm drain 

M-54 >1 ?   X X X X X    0 0  
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 Figure  4-3: Roland Run 
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Storm drain clogged with sediment in NSA-M-20 

Hot Spot Assessment 

There were three sites assessed in Roland Run for hot spot status.  Table 4-17 below summarizes 
these hot spot investigation results.  

Table 4-17: Summary of Hot Spot Results in Roland Run 
Potential Sources of Pollution 

Status Site ID Description 
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Severe HSI-M-101 Fairgrounds  X X    
Potential HSI-M-102 Automotive X X X    
 

 
Polluted runoff at fairgrounds, HSI-M-101, after State Fair 
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Institutional Site Assessment 

There were five institutional areas assessed in the Roland Run subwatershed.  Results of the 
assessment are shown in Table 4-18. 

Table 4-18: Summary of Recommendations for Institutions in Roland Run 
Greening Opportunities 

Site ID Name of Site 
Public/ 
Private 
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Notes 

ISI_M_100 
Riderwood 
Elementary School Public Y 75     

clogged storm 
drain and 
erosion 

ISI_M_101 
Lutherville 
Elementary School Public Y 50 X    

improve existing 
rain garden 

ISI_M_102 
Grace Evangelical 
Lutheran Church Private N 100 X X   

retrofit for 
parking lot 

ISI_M_103 
Church of the Good 
Shepherd Private N 7      

ISI_M_104 
Kingdom Hall of 
Jehovah’s Witnesses Private N 20 X X   

Retrofit curb 
cut, buffer 
improvement 

Stream Assessment  

There were 56 problems identified in the 5.5 miles of stream assessed by field crews in the 
Roland Run subwatershed.  Table 4-19 summarizes the results of the assessment.  See section 3.3 
of the Northeastern Jones Falls Characterization Report (Appendix D) for more details. 

Table 4-19: Summary of Assessed Stream Conditions in Roland Run 
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Illicit Discharges 

Roland Run has nine high priority outfalls and 18 low priority outfalls.  See section 3.2.3 of the 
Northeastern Jones Falls Characterization Report (Appendix D) for more details.  Baltimore 
County will continue with their Illicit Discharge Detection and Elimination program, seeking to 
eliminate these discharges. 
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Stormwater Retrofits  

There were five retrofit opportunities identified in Roland Run.  Table 4-20 shows these retrofits. 

Table 4-20:  Summary of Retrofit Opportunities in Roland Run 
Site  Approx. Impervious 

Drainage Area (ac) 
Description/Classification 

NSA_M_03 0.8 parking lot retrofit in multi-family development 
NSA_M_19 0.05 parking lot retrofit in multi-family development 
ISI_M_101 0.3 curb cuts/lot retrofit to drain to existing(?) rain garden 
ISI_M_102 0.7 bioretention strip for lot drainage 
ISI_M_104 0.2 bioretention to treat runoff from curb cut 

Stormwater Pond Conversions 

All eight of the ponds identified for conversion in the SWAP exist in the Roland Run 
subwatershed.  Table 4-21 shows these ponds, their drainage areas and priorities.  See section 
3.7.1 of the Northeastern Jones Falls Characterization Report (Appendix D) for an explanation 
of the prioritization methodology. 

Table 4-21:  Summary of SWM Pond Conversion Opportunities in Roland Run 
Pond # Drainage Area (ac) Priority Ownership 

112 36.2 Medium Public 
113 17.5 High Public 
124 2.2 High Private 
126 3.2 High Private 
630 10.0 High Private 
771 91.2 Medium Private 
966 3.1 High Private 
1797 133.2 Medium Public 

Pervious Area Restoration 

Table 4-22 shows nine possible pervious area restorations identified during the assessment.  
Pervious area restoration has the potential to convert areas of turf, sometimes a relatively high 
nutrient input land use, to forest, which can contribute significantly less nutrients. 

Table 4-22:  Summary of Pervious Area Recommendations in Roland Run 
Site  Location Description  Size (acres) Ownership 

PAA_M_100 
Marburg Manor and 
Fairbanks 

buffer area and open field 
3 Public 

PAA_M_101 
Jeffers Rd. open field next to dry stream 

bed 1.5 Public 
PAA_M_102 Bellona and Lincoln ballfields but areas for planting 13 Public 

PAA_M_103 
End of Greenspring 
Dr. 

buffer area next to BGE station 
2.5 Private 

PAA_M_104 
Wellington Valley 
Way 

ballfields but areas for planting 
13 Public 

PAA_M_105 
Burton Ave. athletic fields but areas for 

planting 10 Public 
PAA_M_106 Essex Farm Rd. stream buffer area 10 Public 

PAA_M_107 
Circle Rd and Roland 
Run Rd. 

city owned buffer area 
4 Public 

PAA_M_108 
Seminary Ave. and 
Front Ave. 

large open area 
4.5 Private 

 

4-18 



Northeastern Jones Falls Small Watershed Action Plan 

 
PAA-M-100 

 

Subwatershed Management Strategy 

Engaging Citizens & Watershed Groups 
1. Conduct downspout disconnection programs in each off the six neighborhoods with 85% 

or more potential for disconnection.   
2. Increase tree canopies on private lots by educating citizens in the 22 neighborhoods 

recommended for lot canopy improvement on the benefits of trees.  
3. Plant street trees in 10 neighborhoods where recommended.   
4. Engage citizens in a storm drain marking program and conduct stenciling activities in all 

neighborhoods where recommended.  This activity could be paired with street tree 
planting. 

5. Reduce buffer encroachment by planting trees and establishing no-mow areas in 14 
neighborhoods listed in Table 4-16 for ‘buffer impact’, especially the county owned 
buffers being mowed. 

6. Educate residents on proper fertilizing techniques in 26 neighborhoods indicated in Table 
4-16. 

7. Further investigate institutions listed in Table 4-19 for tree planting and downspout 
disconnection possibilities. 

8. Pursue tree planting opportunities at the pervious areas listed in Table 4-11, beginning 
with the largest acreages on public land. 

Municipal Actions 
1. All three hot spots have been investigated further since the initial assessment and 

resolutions to noted problems are either complete or pending. 
2. Further investigate the possibility of implementing the five retrofits listed in Table 4-20 

beginning with the largest drainage areas first. 
3. Investigate street sweeping routes and opportunities for increased sweeping frequency in 

12 neighborhoods listed in Table 4-16 under ‘street sweeping’. 
4. Further investigate inadequate buffer and erosion sites indicated in the stream corridor 

assessment for buffer plating and stream restoration opportunities. 
5. Complete feasible pond conversions listed in Table 4-21. 
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4.3.3 Ruxton Run 

Subwatershed Description 

Ruxton Run flows in a southwesterly direction beginning south of the Joppa Road and Charles 
Street intersection. From here, it flows through Blakehurst Retirement Community, through 
Loyola Blakefield High School and then Baltimore County Department of Education property 
before it passes through a culvert under Charles Street.  From this culvert the stream flows 
through private residential lots including the neighborhood of Malvern before flowing under 
Bellona Avenue and onto Baltimore City property and into Lake Roland.  Thirty-six% of the 
Ruxton Run stream buffer is forested.  Table 4-23 presents basic information on Ruxton Run. 

 

Table 4-23: Basic Profile of the Ruxton Run Subwatershed 
Drainage Area  472 acres (0.7 mi2) 
Stream length  3.8 miles 
Land Use  Low-Density residential (58%) 

 Med-Density Residential (12%) 
 High-Density Residential (0%) 

 Forested (4%) 
 Institutional (15%) 
 Open Urban (11%) 

Current 
Impervious Cover 

 16.3% of subwatershed 

Soils   A Soils – 0% 
 B Soils – 75% 

 C Soils – 17%  
 D Soils – 8% 

Stormwater 
Management  

 8% of the watershed is treated by stormwater facilities 

 

Neighborhood Assessment 

Seven  distinct neighborhoods were identified and assessed within the subwatershed as part of 
the Unified Subwatershed and Site Reconnaissance.  Pollution prevention opportunities to 
address stormwater volume and pollutants include storm drain marking, downspout 
disconnection, rain gardens and fertilizer education.   

Neighborhood NSA-M-29 has multiple restoration opportunities including invasive removal, in –
stream pond removal and buffer planting.  Table 4-24 shows a summary of neighborhood 
recommendations.  Figure 4-4 can be used along with Table 4-24 to locate the neighborhood 
restoration opportunities geographically. 
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In-stream private pond in NSA-M-29 

 
 

Table 4-24: Summary of Neighborhood Assessment Recommendations in Ruxton Run 
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Notes  
M_25 ¼ 50 X  X X X X X    0 0  

M_26 ½ 50 X  X X X X X    0 0  

M_29 1 75 X  X X   X  X X 0 0 Invasive removal, sediment in 
gutters 

M_30 >1 60 X  X X   X  X  0 0 Ivy removal, gutter debris 

M_32 <1/4 100 X X  X   X   X 0 0  

M_36 ¼ 80 X X  X X X X  X X 30 0 Minor buffer encroachment 

M_38 1 90 X X X X  X X   X 0 0  

 



 

 
   Figure 4-4: Ruxton Run 

Hot Spot Assessment 

There were no hot spot investigations performed in Ruxton Run. 

Institutional Site Assessment 

There were three institutional site assessments performed in Ruxton Run.  Results of these 
assessments are shown in Table 4-25. 
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Table 4-25: Summary of Recommendations for Institutions in Ruxton Run 
Greening Opportunities 

Site ID Name of Site 
Public/ 
Private 
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ISI_M_200 
Ridge Ruxton 
School* 

Public Y * * * * * 

Poor sediment 
control for 
construction reported 
to sediment control 

ISI_M_201 
Baltimore County 
Board of Education 

Public Y 100+  X   Invasive removal 

ISI_M_202 
Loyola Blakefield 
High School 

Private Y 100+ X X   

Invasive removal, 
cleat washers drain 
sediment to SD 
system 

*this site was inaccessible due to heavy construction and should be revisited at a later date 

Stream Assessment 

There were 38 problems identified in the 3.8 miles of stream assessed by field crews in the 
Ruxton Run subwatershed.  Table 4-26 summarizes the results of the assessment.  See section 
3.3 of the Northeastern Jones Falls Characterization Report (Appendix D) for more details. 

 
Table 4-26: Summary of Assessed Stream Conditions in Ruxton Run 
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2,973 3,228 

 

Illicit Discharges 

At this point Baltimore County has no outfalls sampled in the Ruxton Run subwatershed that are 
classified as priority 1, 2 or 3.  See section 3.2.3 of the Northeastern Jones Falls 
Characterization Report (Appendix D) for more details.  Baltimore County will continue with 
their Illicit Discharge Detection and Elimination program to eliminate these discharges. 

Stormwater Pond Conversions 

There were no pond conversion or retrofit opportunities identified in Ruxton Run.  Note that all 
pond conversions identified by this SWAP are located in Roland Run. 
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Stormwater Retrofits 

There was one potential retrofit identified at the Loyola Blakefield High School. A stormwater 
facility could be installed to treat the runoff from the parking lot at the eastern end of the 
property with an estimated impervious drainage area of 0.5 acres. 

Pervious Area Restoration 

There were no pervious areas assessed in the Ruxton Run subwatershed. 

 

Subwatershed Management Strategy 

Engaging Citizens & Watershed Groups 
1. Implement downspout disconnection in all neighborhoods assessed in Ruxton Run as 

indicated in Table 4-24.  Further investigate rain garden potential in neighborhoods listed. 
2. Provide lawn care education all neighborhoods assessed in Ruxton Run as all are 

indicated in Table 4-24 as needing nutrient management.  Work with homeowners in 
these neighborhoods to reduce the amount of chemicals applied to their lawn and other 
pollution prevention measures. 

3. Further investigate buffer improvement possibilities in neighborhoods identified in Table 
4-24 and inadequate buffers identified through the Stream Corridor Assessment. 

4. Engage citizens in a storm drain marking program and conduct marking activities in all 
assessed neighborhoods in Ruxton Run as indicated in Table 4-24. 

5. Investigate tree planting opportunities at ISIs 201 and 202.  There are also potential 
downspout disconnection and invasive removal opportunities here. 

 
Municipal Actions 

1. Make follow up visits to erosion sites identified through the Stream Corridor Assessment 
to investigate potential for stream restoration. 

2. Investigate street sweeping routes and potential for increased sweeping in neighborhoods 
indicated in Table 2-24. 

3. Evaluate the feasibility of the parking lot retrofit at Loyola Blakefield High School. 
 

4.3.4 Towson Run 

Subwatershed Description 

Drainage from the Towson Run subwatershed flows east-southeast from York Road toward Lake 
Roland.  The subwatershed includes a significant portion of downtown Towson, several 
institutional sites and residential neighborhoods.  The campuses of Towson University, Greater 
Baltimore Medical Center (GMBC) and Sheppard Pratt hospitals all drain to Towson Run.  The 
mainstem of the stream flows along Towsontown Boulevard and under the intersection of 
Towsontown and Charles Streets.  Table 4-27 presents basic information on Towson Run. 
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Table 4-27: Basic Profile of Towson Run Subwatershed 

 

Neighborhood Assessment 

Eleven  distinct neighborhoods were identified and assessed within the subwatershed as part of 
the Unified Subwatershed and Site Reconnaissance.  Pollution prevention opportunities to 
address stormwater volume and pollutants include fertilizer education, downspout disconnection, 
storm drain marking, tree planting and street sweeping.  Table 4-28 shows a summary of 
neighborhood recommendations.  Figure 4-5 can be used along with Table 4-28 to locate the 
neighborhood restoration opportunities geographically. 

Table 4-28: Summary of Neighborhood Assessment Recommendations for Towson Run 
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Notes  
M_29 1 75 X  X X   X  X X   Invasives along Boyce 

M_30 >1 60 X  X X   X  X     

M_36 1/4 80 X X  X X X X  X X    

M_37 <1/4 65  X  X   X   X 10  
Old paint dumping in drain 

on N. Bend Road 

M_38 1 90 X X X X  X X   X    

M_39 multifam 95  X  X  X X   X   Establish no mow in buffer 

M_40 1/2 80 X   X  X X   X 25   

M_41 <1/4 80 X X  X X X X       

M_42 <1/8 95 X X    X X X  X 100   

M_44 <1/8 70 X X     X    50  PAA here 

M_45 <1/4 98 X X  X X X X X  X    

Drainage Area  1,846 acres (2.9 mi2) 
Stream length  11.5 miles 
Land Use  Low-Density residential (13%) 

 Med-Density Residential (25%) 
 High-Density Residential (12%) 
 Commercial (17%) 

 Forested (8%) 
 Institutional (23%) 
 Open Urban (2%) 
 Other (18%) 

Current 
Impervious Cover 

 29.2% of subwatershed 

Soils   A Soils – 0% 
 B Soils – 60% 

 C Soils – 33%  
 D Soils – 7% 

Stormwater 
Management  

 8% of the watershed is treated by stormwater facilities 
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Figure 4-5: Towson Run 

 

Hot Spot Assessment 

No sites were assessed in Towson Run for hot spot status.   

Institutional Site Assessment 

Table 4-29 shows the five institutional areas assessed in the Towson Run subwatershed.  Some 
areas offer opportunities to plant trees and improve stream conditions.   
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Table 4-29:  Summary of Recommendations for Institutions in Towson Run 
Greening Opportunities 

Site ID Name of Site 
Public/ 
Private 
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Notes 

ISI_M_300 St. Joseph’s Hospital private N 0     
stream 
naturalization 

ISI_M_301 GBMC private N 0    X 
soil spoil and 
brush disposal 

ISI_M_302 Rogers Forge ES public N 50      
ISI_M_303 Dumbarton MS public Y 50    X  

ISI_M_304 Sheppard Pratt private Y 50  X  X 
stream buffer 
improvement 

Stream Assessment 

A stream stability assessment was not conducted for the Towson Run subwatershed.   

Illicit Discharges 

Towson Run has one high priority oufall and three low priority outfalls.  See section 3.2.3 of the 
Northeastern Jones Falls Characterization Report (Appendix D) for more details.  Baltimore 
County will continue with their Illicit Discharge Detection and Elimination program to eliminate 
these discharges. 

Stormwater Pond Conversions 

There were no pond conversion or retrofit opportunities identified in Ruxton Run.  Note that all 
pond conversions identified by this SWAP are located in Roland Run. 

Stormwater Retrofits  

There were two potential alley retrofit opportunities identified in the Towson Run subwatershed 
in NSA-M-42 and NSA-M-45. 

Pervious Area Restoration 

Table 4-21 shows the one pervious area identified during the assessment.  Pervious area 
restoration has the potential to convert areas of turf, sometimes a relatively high nutrient input 
land use, to forest, which can absorb rather than shed nutrients. 

Table 4-30:  Summary of Pervious Area Recommendations 
Site  Location  Description  Size (acres) Ownership  

PAA_M_300 
Gilcrest Hospice Center 
entrance 

Large parcel owned by TU 15 private 
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PAA-M-300 

Subwatershed Management Strategy 

Engaging Citizens & Watershed Groups 
1. Further investigate downspout disconnection opportunities shown in Table 4-28.  
2. Engage citizens in a storm drain marking program and conduct stenciling activities in the 

neighborhoods indicated in Table 4-28. 
3. Plant street trees in the neighborhoods indicated in Table 4-28.  There is an estimated 

potential for 185 street trees in this subwatershed. 
4. Increase tree canopies on private lots by educating citizens on the benefits of trees.  
5. Further investigate large pervious area in Table 4-30 for tree plating opportunities.   
6. Plant trees and address trash issues at institutions identified in Table 4-29, focusing on 

public properties first. 

Municipal Actions 
1. Investigate street sweeping routes and potential for increased sweeping in neighborhoods 

indicated in Table 2-28. 
 
 
 



 
 
 
 
 

CHAPTER 5 

EVALUATION 

 
5.1 Interim Measurable Milestones 

The Northeastern Jones Falls Small Watershed Action Plan (SWAP) Steering Committee 
plans a 13-year implementation schedule (2025 endpoint), with two year milestones as laid 
out in the actions detailed in Appendix A.  The Northeastern Jones Falls SWAP 
Implementation Committee (an outgrowth of the Steering Committee) will meet twice 
yearly to assess progress in meeting the goals and objectives, and to discuss funding 
options.  The performance measures for each action are detailed in Appendix A and will be 
used to gauge progress.   

An adaptive management approach for meeting the goals and objectives detailed in this 
report is anticipated.  As an annual interim measure, the annual progress and success of 
each action (Appendix A) will be evaluated, along with proposed new actions.  
Incorporated in this evaluation will be the inclusion of any new best management practice 
efficiencies and their effect on the overall progress in meeting the SWAP goals.  Based on 
the evaluation, the action strategy may be changed to facilitate meeting the goals and 
objectives.  The ability to implement this plan within the 9-year timeframe is dependent on 
the availability of staff and sufficient funding. 

If additional TMDLs are developed, or other water quality issues arise, the Northeastern 
Jones Falls SWAP Implementation Committee will initiate a revision of the plan within six 
months of the TMDL approval, or of when the water quality issue arises, to address the 
water quality improvements needed to meet the new TMDL or address the issue.    
 

5.2 Criteria for Load Reduction 

The pollutant load reductions approved by the EPA Chesapeake Bay Program will be used 
to measure progress in meeting the Bay TMDL for nitrogen and phosphorus and the local 
TMDL for sediment.  These reduction efficiencies are detailed in Appendix D.  The current 
load reduction scenarios for phosphorus and nitrogen are presented in Chapter 3, along 
with specific information on how the load reductions were calculated.   
 

5.3 Implementation Tracking 

Performance measures have been developed for each action listed in Appendix A and will 
be used to gauge the progress and success of proposed restoration strategies.  The progress 
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and success of actions in Appendix A will be evaluated every two years.  Action strategies 
may be modified and/or new actions may be proposed based on this annual evaluation.  
New actions proposed will also be evaluated on a semiannual basis and modified as 
necessary to meet watershed goals and objectives. 

5.4 Monitoring 

Baltimore County and Blue Water Baltimore currently conduct monitoring programs 
within the Northeastern Jones Falls watershed, but additional monitoring is anticipated to 
assess the effectiveness of restoration projects and progress in meeting the load reductions 
for the nutrient TMDL.   

5.4.1 Existing Monitoring 

The existing monitoring programs described in Northeastern Jones Falls Characterization 
Report (Appendix D), will continue.  These programs consist of: 

 Chemical Trend monitoring at fixed sites 

 Biological monitoring at both fixed and randomly chosen sites 

 Bacteria Trend monitoring at fixed sites 

 Bacteria Source Tracking monitoring to locate sources for correction 

 Citizen based Stream Watch Program, coordinated by Blue Water 
Baltimore 

 Illicit connection monitoring  

Coordination of these monitoring activities among the SWAP participants,Baltimore 
County and Blue Water Baltimore, will be enhanced through participation in the 
Northeastern Jones Falls SWAP Implementation Committee. 

5.4.2 Implementation Monitoring 

Baltimore County conducts monitoring activities specific to Small Watershed Action Plans 
throughout the county.  This effort will continue to focus on project specific monitoring for 
effectiveness and targeted monitoring of subwatersheds to measure overall improvement in 
water quality from multiple restoration actions within a subwatershed.  A Quality 
Assurance Project Plan (QAPP) has been developed for this monitoring component.   

Additional monitoring activities targeting specific projects will be identified as restoration 
progresses.  Given the number of restoration actions called for in the SWAPs, it will not be 
possible to monitor all restoration projects.  Additional project monitoring will be targeted 
at those activities that have limited monitoring data on efficiencies, such as various types 
of rooftop disconnects.   

During the first two years of implementation, Baltimore County will develop and 
implement a Bacterial Source Tracking monitoring program to address the uncertainty in 
the location of bacterial sources.  This program will be used to target restoration activities 
that address the reduction in bacteria to meet the bacteria TMDL reduction requirements.  
Data generated by the Bacteria Source Tracking Program will also be used to determine 
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bacteria concentration trends over time and assist Maryland Department of the 
Environment in determining if bacteria water quality standards are being met. 
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APPENDIX A 

SMALL WATERSHED ACTION PLAN STRATEGIES 
 
 
 
 
This appendix presents the actions related to the goals and objectives presented in Chapter 2, 
including the expected benefits, the timelines, the performance measures, estimated unit costs, 
and responsible parties.  In many cases, the actions fall under a number of goals and objectives.  
When this occurs, multiple goals and objectives are indicated as being associated with the action. 

The actions are grouped according to the type of activity.  The groupings are: 

 Restoration Actions 
 Outreach and Awareness Activities 
 Monitoring Activities 
 Funding Activities 
 Reporting Activities 

The responsible parties are indicated by numeral with the code shown in Table A-1.  

Table A-1: Codes for Responsible Parties Listed for Actions in Table A-2 
Organization Numeric Code 

Baltimore County Dept. of Environmental Protection and Sustainability 1 
Blue Water Baltimore 2 
Northeastern Jones Falls SWAP Implementation Committee 3 

Implementation progress will be dependant on future funding availability for the various 
organizations involved.  The funding would be for additional staff and implementation of 
projects identified within Table A-1.  The Northeastern Jones Falls SWAP Implementation 
Committee will aggressively pursue grant opportunities as they become available, subject to staff 
capacity to manage the grants and availability of matching funds. 

 

 

 



 
Tabel A-2: Recommended Actions To Meet The Northeastern Jones Falls SWAP Goals and Objectives 
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APPENDIX B 
 

COST ANALYSIS AND POTENTIAL FUNDING 

SOURCES 
 
 
Cost Analysis and Potential Funding Sources 

This appendix presents a cost analysis and potential funding sources for the 
implementation of proposed restoration BMPs in the Northeastern Jones Falls SWAP. 
Each is described below. 

 
Cost Analysis 

The cost analysis is based on the actions detailed in Appendix A. Table B-1 presents cost 
estimates based on the projected participation rates needed to achieve the 2020 reduction 
goals in nutrient loads from urban runoff, also described in Chapter 3.  Estimates are 
provided in 2011 dollars and represent total cost estimates for the anticipated 
implementation timeframe. Unit costs are based on a combination of local information 
and previous SWAPs completed for other local watersheds. BMP costs are not 
annualized over the implementation timeframe and do not include costs of existing staff. 
Costs are also presented in dollars per pound of nitrogen, phosphorus and sediment 
removal for those BMPs where pollutant removal calculations were possible (refer to 
Chapter 3). This provides an additional tool for the assessment and selection of BMPs. 
The total cost of implementation exclusive of staffing costs is approximately $7,560,346 
based on projected participation rates meeting the 2020 pollution reduction goals. 

 



Table B-1: Maximum Estimated Costs for Area M SWAP Implementation 

BMP or Action Cost /Unit  

Projected 

Quantity 
Project Total 

Cost 

Project TN 
Load 

Reduction 
(lbs) 

Project Cost 
/ Lb of TN 
Removal 

Project TP 
Load 

Reduction 
(lbs) 

Project 
Cost/Lb of 

TP Removal 

Project Sed 
Load 

Reduction 
(lbs) 

Project 
Cost/Lb of 

Sed 
Removal 

Lawn Care Education 
Event $500/ event 15 events $7,500 103.9 $72 3.3 $2,273 - - 

SWM Conversions $3,200/ acre 276.3 acres $884,160 390.6 $2,264 42.8 $20,658 32,853.5 $27 

SWM Retrofits  $3,200/ acre 2.3 acres $32,640 26.2 $1246 2.0 $16,320 1,244.1 $26 

Downspout 
Disconnection  $2,179/ acre 169 acres $368,251 198.7 $1,853 25.1 $14,671 19,247.9 $19 

Urban Stream Buffer 
Reforestation 

$15,000/ acre 11 acres $165,000 111.7 $1,477 3.8 $43,421 1,446.4 $114 

Tree Planting at PAA 
sites $6,000/acre 32 acres $192,000 238.1 $806 6.7 $28,657 2,449.3 $78 

Street Tree Planting $175/tree 945 trees $165,375 70.3 $2,352 2.0 $82,688 723.3 $229 

Tree Planting at ISI 
sites $175/ tree 240 trees $42,000 17.9 $2,346 0.5 $84,000 183.7 $229 

Tree Maintenance $1300/acre/year 48.9 acres $63,570/year - - - - - - 

Exotic/Invasive 
Species Removal $250/ acre 2 acres $500 - - - - - - 

Stream Corridor 
Restoration* $350/ ln foot 16,613 ln foot 

$5,814,550 332.3 $17,498 58.1 $100,078 42,363.4 $137 



BMP or Action Cost /Unit  

Projected 

Quantity 
Project Total 

Cost 

Project TN 
Load 

Reduction 
(lbs) 

Project Cost 
/ Lb of TN 
Removal 

Project TP 
Load 

Reduction 
(lbs) 

Project 
Cost/Lb of 

TP Removal 

Project Sed 
Load 

Reduction 
(lbs) 

Project 
Cost/Lb of 

Sed 
Removal 

Storm Drain Markers $400/ event 42 event $16,800 - - - - - - 

   Total: $7,560,346       

*increased credits may apply in the future, see sec 3.4.2 

 

 

 

 

 

 

 

 

 

 



Potential Funding Sources 
 

Funding sources for the implementation of the Area M SWAP include local 
government funding for Baltimore County and various grants as described below. 
 
Baltimore County uses general funds to support staff, whose responsibility is to monitor and 
improve water quality through implementation of various programs including capital 
restoration projects. Baltimore County has a Waterway Improvement Capital Program that is 
funded by a combination of general funds and bonds. Approximately $4 million per year is 
allocated for environmental restoration projects throughout the county. The capital budget is 
projected for six years, with a two-year cycle for changes. Baltimore County provides grants 
to local watershed organizations through its Watershed Association Citizen Restoration 
Planning and Implementation Grant Program. These funds provide staffing for restoration 
project implementation, and education and outreach programs. 
 

In order to implement all of the actions listed in Appendix A and to meet the 
anticipated funding needs summarized in Table B-1, additional funding from grants will be 
required. Table B-2 presents potential funding sources to support the implementation of the 
Area I SWAP including funding source, applicant eligibility, eligible projects, funding 
amount, cost share requirements, and grant cycle. The anticipated major grant funding 
sources include the following: 
 

 The Chesapeake and Atlantic Coastal Bays Trust Fund: The Trust Fund was 
established to provide financial assistance to local governments and political 
subdivisions for the implementation of nonpoint source pollution control projects. 
These are intended to achieve the state’s tributary strategy developed in accordance 
with the Chesapeake 2000 Agreement and to improve the health of the Atlantic 
Coastal Bays and their tributaries. The BayStat Program directs the administration of 
the Trust Fund, with multiple state agencies receiving moneys, including Maryland 
Department of Environment (MDE), Department of Natural Resources (DNR), 
Maryland Department of Agriculture (MDA), and Maryland Department of Planning 
(MDP). 

 
 319 Non-point Pollution Grants: Federal money for restoration implementation is 

available annually through MDE. 
 

 Bay Restoration Fund (MDE): The Bay Restoration Fund offers financial assistance 
to local governments for voluntary stream and creek restoration projects that improve 
water quality and restore habitat. Funds are targeted to seriously degraded water 
bodies in Maryland. Types of projects funded include: stream channel reconstruction; 
stream bank stabilization; vegetative buffers; wetlands creation; treatment of acid 
mine drainage; and dredging. 

 
 Stormwater Pollution Control Cost Share Program (MDE): The Maryland 



Stormwater Pollution Control Cost-Share Program provides grant funding for 
stormwater management retrofit and conversion projects in urban areas developed 
prior to 1984. 
These projects reduce nutrients, sediments and other pollutant loads entering the 
state's waterways through the use of infiltration basins, infiltration trenches, vegetated 
swales, extended detention ponds, bioretention basins, wetlands and other innovative 
structures. 

 
 Innovative Nutrient and Sediment Reduction Program (National Fish and 

Wildlife 
Foundation): The National Fish and Wildlife Foundation (NFWF), in partnership 
with 
U.S. Environmental Protection Agency (USEPA) and the Chesapeake Bay Program, 
will award grants on a competitive basis to support the demonstration of innovative 
approaches to expand the collective knowledge about the most cost effective and 
sustainable approaches to dramatically reduce or eliminate nutrient and sediment 
pollution to the Chesapeake Bay and its tributaries. 

 
 Chesapeake Bay Stewardship Fund: The goal of the Chesapeake Bay Stewardship 

Fund is to accelerate local implementation of the most innovative, sustainable and 
cost effective strategies to restore and protect water quality and vital habitats within 
the Chesapeake Bay watershed. The Stewardship Fund offers four grant programs: 
the Chesapeake Bay Small Watershed Grant Program; the Chesapeake Bay Targeted 
Watersheds Grant Program; the Chesapeake Bay Conservation Innovation Grant 
Program; and the Innovative Nutrient and Sediment Reduction Program. Major 
funding for the Chesapeake Bay Stewardship Fund comes from the USEPA, the U.S. 
Department of Agriculture Natural Resources Conservation Service (NRCS), the U.S. 
Department of Agriculture Forest Service (USFS), and the National Oceanic and 
Atmospheric Administration (NOAA). 

 
 MD State Highway Administration (SHA) Transportation Enhancement 

Program 
(TEP): This is a reimbursable, federal-aid funding program for transportation-related 
community projects designed to strengthen the intermodal transportation system. The 
TEP supports communities in developing projects that improve the quality of life for 
their citizens and enhance the travel experience for people traveling by all modes. 
Among the qualifying TEP categories is environmental mitigation to address water 
pollution due to highway runoff or to reduce vehicle-caused wildlife mortality while 
maintaining habitat connectivity. 

 
 Chesapeake Bay Trust: Provides grants through a variety of grant programs that 

focus on environmental education, urban greening, fisheries, and remediation of 
water quality issues. Specifically the Targeted Watershed Grant Program provides 
funding for on-the ground solutions that address the most pressing nonpoint source 
pollution challenges facing a small watershed, and that result in measurable 
improvements in water quality and wildlife habitat. The program also seeks to 



support cost effective approaches to Chesapeake Bay restoration actions at the small 
watershed scale and establish a replicable model of restoration that can be transferred 
and used throughout the region. 
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